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PREFACE 

Investments in information technology (IT) can have a dramatic impact on an organization's 
performance. Well-managed IT investments that are carefully selected and focused on 
meeting mission needs can propel an organization forward, dramatically improving 
performance while reducing costs. Likewise, poor investments, those that are inadequately 
justified or whose costs, risks, and benefits are poorly managed, can hinder and even restrict 
an organization's performance. 

Despite making a huge investment in IT, many government operations are still hampered by 
inaccurate data and inadequate systems. Too often, federal IT projects have cost too much, 
produced too little, and failed to significantly improve mission performance. Yet there is also 
general agreement that the government's ability to improve its service and performance will 
depend heavily upon how well IT can be integrated into fundamental business/mission needs. 
Outdated computer systems must be replaced; inefficient, paper-oriented processes must be 
automated; accurate financial data must be developed and maintained; and an ever-increasing 
amount of information must be stored and managed. 

Several recent management reforms, including revisions to the Paperwork Reduction Act 
(PRA), the Clinger-Cohen Act,1 the Government Performance and Results Act (GPRA), and 
the Chief Financial Officers (CFO) Act, have introduced requirements emphasizing the need 
for federal agencies to significantly improve their management processes, including how they 
select and manage IT resources. For instance, a key goal of the Clinger-Cohen Act is that 
agencies should have processes and information in place to help ensure that IT projects are 
being implemented at acceptable costs, within reasonable and expected time frames, and are 
contributing to tangible, observable improvements in mission performance. Moreover, these 
agency processes should be institutionalized throughout the organization, and should be used 
for all IT-related decisions. The ultimate goal of these various legislative reforms is for 
agencies to make better decisions that will measurably increase the performance of the 
organization. 

PURPOSE AND USE OF THIS GUIDE 

This evaluation guide was developed to provide a structure for evaluating and assessing how 
well a federal agency is selecting and managing its IT resources and to identify specific areas 
where improvements can be made. To accomplish this, the guide focuses on assessing an 
organization from three levels: 

1The fiscal year 1997 Omnibus Consolidated Appropriations Act, Pub. L. 104-208, renamed both Division D 
(the Federal Acquisition Reform Act) and E (the Information Technology Management Reform Act) of the 
1996 DOD Authorization Act, Pub. L. 104-106, as the "Clinger-Cohen Act of 1996." 

1 



•	 the processes that the organization is using to select, manage, and evaluate its 
investments in information technology, 

• the data (cost, benefit, and risk) that are being used to make IT decisions, and 
• the IT decisions that are being made using the defined processes and data. 

It may be unusual, especially early on, to find an agency that meets all of the requirements 
outlined in this guide. Managing IT projects and systems as investments is a relatively new 
focus within the government. But while an entire IT investment management structure may 
not be in place, evidence of certain aspects of the investment management process may be 
found, although these pieces may be incomplete or conducted on an infrequent basis. To 
take this gradation into account, we are proposing the use of a reporting method that 
highlights both positives and negatives in an agency's investment decision-making, and that 
also targets specific critical areas that should be improved. An example of this reporting 
structure, based on a previously completed evaluation of one organization's IT investment 
decision-making, is provided in appendix 1. 

In addition, while the overall evaluation approach of this guide is focused on evaluating 
enterprise or agencywide processes and decisions, information and questions in the guide can 
also be tailored for reviews of individual IT projects or systems development activities. And 
the guide can be used for evaluations of past activities (after-the-fact audits) or assessments 
of current policies. Users should determine what information is needed based on the type of 
evaluation that is being conducted, and then adapt the criteria and questions to meet their 
specific needs. 

HOW THIS GUIDE WAS DEVELOPED 

This guide was developed based on information we have gained while analyzing the 
management practices of several leading private and public sector organizations.2 We have 
since updated this information to ensure that it remains up-to-date, and we have examined 
the IT investment decision-making processes of additional private, state, and local 
organizations. In addition, to determine how well these practices translated to the federal 
government, we evaluated the IT investment management practices of a small group of 
federal agencies and compared these practices to those of leading organizations.3 

2Executive Guide: Improving Mission Performance Through Strategic Information Management and 
Technology (GAO/AIMD-94-115, May 1994). 

3Information Technology Investment: Agencies Can Improve Performance, Reduce Costs, and Minimize 
Risks (GAO/AIMD-96-64, Sept. 30, 1996). 
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We also assisted the Office of Management and Budget (OMB) in its development of a guide 
for federal agencies to use to evaluate IT investments.4 The information provided in this 
guide is consistent with the IT investment approach outlined in OMB's document and 
provides additional discussion of particular topics. Finally, many of the concepts outlined in 
this guide have been incorporated into OMB's Capital Programming Guide, which provides 
guidance on the planning, budgeting, acquisition, and management of different kinds of 
capital assets, including information technology.5 

The decision-making approach for information technology outlined in this guide may be 
incorporated into federal agencies' capital planning processes in many different ways. For 
instance, the approach may (a) be incorporated into an overall capital planning process, such 
as that outlined by OMB in the Capital Programming Guide, (b) provide input on IT-related 
projects to a more comprehensive capital planning process, or (c) be used for technology 
decision-making in the absence of an overall capital programming and planning process. 
Obviously, federal agencies will be at different stages of maturity and implementation of their 
overall capital programming processes. Over time, we would expect greater convergence 
between these capital processes and the IT investment decision-making process discussed in 
this document. 

CAVEATS TO THE USER 

(1) This guide incorporates provisions from major federal legislation and executive branch 
guidance addressing IT investment decision-making. This guide conforms to requirements 
contained in several pieces of legislation, including PRA, the Clinger-Cohen Act, GPRA, the 
CFO Act, and the Federal Acquisition Streamlining Act (FASA), as well as requirements found 
in a number of key OMB circulars, bulletins, and policy documents. However, the IT 
investment approach described in this guide is a complex process and agencies have been 
given a great deal of latitude in how they go about selecting and managing their IT resources. 
But while specific steps may differ from agency to agency, key fundamental components of 
an investment decision-making process should be in place at every agency. 

(2) This guide is intended to be a flexible evaluation approach that is applicable 
governmentwide. When evaluating an organization's6 IT decision-making, it is important to 
take into account the organization's operating environment, as well as its goals and missions. 

4Evaluating Information Technology Investments, A Practical Guide, Executive Office of the President, 
Office of Management and Budget, November 1995. 

5Capital Programming Guide (Exposure Draft, Dec. 10, 1996), Executive Office of the President, Office of 
Management and Budget. 

6Throughout this guide we use the term "organization" to refer to the entity being used as the unit of 
analysis (i.e., department, agency, bureau, office, etc.). To ensure that all related processes are included, it 
will be important that the scope of the evaluation be clearly identified. 
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An organization with all IT functions and services centrally organized may implement 
decision processes differently from an organization with a highly decentralized IT structure. 
Likewise, an organization with a primary research and development mission may go about 
evaluating IT differently from an agency focused exclusively on program delivery. 

Because of the wide variance among organizations and the complexity of the investment 
management process, this guide introduces a flexible, multitiered evaluation approach that 
allows for organizational diversity and flexibility. However, while accounting for variation 
and differences, there are still common elements that should be present in any organization's 
IT investment management process. This guide focuses on these common elements. 

STRUCTURE OF THIS GUIDE 

This guide is laid out in four sections. Section 1 gives an overview of the IT investment 
management process. Section 2 provides an in-depth explanation of the evaluation 
framework that this guide proposes for evaluating an agency's IT investment decision-making, 
as well as assumptions about what the organization has already accomplished. Section 3 
provides the specific criteria and evaluation questions that can be used to help guide your 
review. Finally, Section 4 lists all relevant legislation and executive branch policy documents 
that are associated with the IT investment management process. 

CONTACTS 

This guide was developed by the Information Resources Management Policies and Issues

Group under the direction of Christopher W. Hoenig, Director, Information Management and

Technology Issues. If you have any questions about this guide or the IT investment

management approach outlined here, please contact Dave McClure, Senior Assistant Director,

at (202) 512-6257 (mcclured.aimd@gao.gov), Shane Hartzler, Business Process Analyst, at

(202) 512-6296 (hartzlers.aimd@gao.gov), or John Rehberger, Information Systems Analyst, at

(202) 512-3687 (rehbergerj.aimd@gao.gov).


An electronic version of this guide is available from GAO's World-Wide Web server at the

following Internet address: http://www.gao.gov/policy/itguide/index.htm. The automated

version is also available under the "Tools" section of AIMD's Pathways intranet at

http://gaoweb/issues/pathways.aimd/aimd.htm.


Gene L. Dodaro Brian P. Crowley

Assistant Comptroller General Assistant Comptroller General

Accounting and Information Management  for Policy


Division
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SECTION 1 

OVERVIEW OF THE IT INVESTMENT 

MANAGEMENT PROCESS 

An IT investment management process is an integrated approach to managing IT investments 
that provides for the continuous identification, selection, control, life-cycle management, and 
evaluation of IT investments. This structured process provides a systematic method for 
agencies to minimize risks while maximizing the return of IT investments. 

To be most successful, an IT investment management process should have elements of three 
essential phases--select, control, and evaluate. However, each phase should not be viewed as 
a separate step. Rather, each is conducted as part of a continual, interdependent 
management effort. Information from one phase is used to support activities in the other 
two phases. The following figure illustrates the three phases of an IT investment 
management process and the relationships between the various phases. 

Figure 1: Fundamental Phases in the IT Investment Management Process 

Process 

Information 

Control 
What are you doing to 
ensure that the projects 
will deliver the 
benefits projected? 

Evaluate 
Based on your 
evaluation, did the 
systems deliver 
what you expected? 

Select 
How do you know 
you have selected 
the best projects? 
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An analysis of the existing portfolio of IT investments, commonly done as part of a systems 
or applications disposition process, helps to ensure that senior managers are informed of 
current costs, benefits, and risks associated with the exisiting portfolio. This disposition 
analysis and planning process also helps ensure that an accurate systems and applications 
inventory is maintained and it forms the basis for a systems retirement and replacement 
strategy. Such a strategy can provide a solid foundation for keeping, stopping, transforming, 
or replacing information systems and technology. In addition, the disposition analysis can 
assist in technical infrastructure planning and helps to ensure the integrity of the 
organization's information technology architecture. 

The IT investment management process begins with the Selection phase. In this phase, the 
organization determines priorities and makes decisions about which projects will be funded 
during the year.7 A starting point for the Selection phase is the screening process, in which 
projects being submitted for funding are compared against a uniform set of screening criteria 
and thresholds in order to determine whether the projects meet minimal requirements and to 
identify at what organizational level the projects should be reviewed. The costs, benefits, 
and risks of all IT projects--proposed, under development, operational, etc.--are then assessed 
(usually by an independent group) and the projects are compared against each other and 
ranked or prioritized. As part of this process, weighting factors may be attached to the 
ranking criteria. These ranking criteria should, at a minimum, include cost, risk, and benefit 
factors, as well as an assessment of how well the project meets mission needs. Finally, a 
senior management decision-making body makes decisions about which projects to select for 
funding based on mission needs and organizational priorities. The systems and projects that 
are selected for funding make up the portfolio of IT investments.8 

The Selection phase helps ensure that the organization (1) selects those IT projects that will 
best support mission needs and (2) identifies and analyzes a project's risks and proposed 
benefits before a significant amount of project funds are spent. A critical aspect of this 
phase is management understanding and participation and decision-making that is driven by 
accurate, up-to-date data and an emphasis on using IT to enhance mission performance. 

Once selected, all of the projects in the portfolio are consistently controlled and managed. 
Progress reviews, in which the progress of projects are compared against projected cost, 
schedule, and expected mission benefits, are conducted at key milestones in each project's 
life cycle. The type and frequency of these reviews are usually determined based on the 
analyses of risk, complexity, and cost that went into selecting the project. If a project is late, 

7The Selection phase can be conducted quarterly, annually, or to coincide with whatever time frame is used 
by the organization itself or, as is the case in the public sector, what is mandated by law. 

8The senior management decision-making body may or may not have "final" approval of the funding request. 
In most cases, the portfolio of IT investments selected by the decision-making body will be forwarded to 
the agency head for final approval and inclusion in the agency budget request. In addition, OMB reviews 
and congressional budget decisions ultimately serve as final approval steps. 
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over cost, or not meeting performance expectations, senior executives decide whether it 
should be continued, modified, or canceled, and actions are quickly taken to mitigate the 
effects of changes in risks and costs. 

The Control phase helps ensure that as a project is developed and investment costs rise, that 
the project continues to meet mission needs, and if it does not or if problems have arisen, 
mitigating steps are quickly taken to address the deficiencies. Decisions made at the Control 
phase may include cancelling the project, modifying it to better meet mission requirements, 
accelerating development of the project, or continuing its development as planned. 

Finally, once projects have been fully implemented, actual versus expected results are 
evaluated to (1) assess the project's impact on mission performance, (2) identify any changes 
or modifications to the project that may be needed, and (3) revise the investment 
management processes based on lessons that were learned. 

This IT investment decision-making approach is a fluid and dynamic process. Figure 2 
illustrates how this process can work when IT spending for all projects--new proposals and 
ongoing projects--is decided each year as part of an annual budget process. Both proposed 
and ongoing projects enter in to an IT investment disposition analysis, which examines the 
existing inventory of systems and applications to review existing costs, benefits, and risks 
associated with all IT investments. Selection decisions are made based on an analysis of 
where needs are greatest and in line with the organization's systems retirement and 
replacement plans and implementation strategy. Projects that are terminated or delayed as 
part of selection decisions are evaluated immediately to allow the organization to assess the 
impact on future proposals and to quickly benefit from lessons that are learned. 

Figure 2 also illustrates how projects selected as part of an IT portfolio of investments enter 
in to an investment control process for the remainder of the year. Investment control 
meetings are conducted on a regular basis throughout the year. These meetings may 
coincide with episodic project events that automatically trigger a management review (i.e., 
deviations in cost, schedule or performance outside of accepted thresholds) or with critical 
life-cycle milestones. Post-implementation reviews (PIRs) may also be conducted for 
projects that are completed or canceled during the year. The results of these control 
meetings and post-implementation reviews provide input into the following year's Selection 
process. 
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 Figure 2: Example of an Annual IT Investment Decision-making Process 
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The selection, control, and evaluation decision-making processes described above can be 
applied to almost any organization, even one that is highly decentralized. In the federal 
government, for instance, major cabinet departments often have several agencies under their 
purview. Separate IT investment decision-making processes can exist at both the 
departmental and agency levels, provided that the organization can identify which IT projects 
and resources are shared (and should be reviewed at the departmental level) and which are 
unique to each individual agency. See figure 3 for an illustration of how decision-making can 
be applied at various organizational levels. 
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Figure 3: Levels of IT Investment Decision-making 
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Criteria for determining projects that should bump up to the highest review level may include 
(1) high-dollar, high-risk projects (the risk and dollar thresholds for identifying these projects 
should be predetermined by the organization), (2) cross-functional projects (two or more 
organizational units will benefit from the project), or (3) common infrastructure support (e.g., 
hardware and telecommunications). Projects that meet these particular threshold criteria are 
strong candidates for discussion, review, and decisions at a departmentwide level. 

Determining where in the organization a project should be reviewed is something agencies 
have been given freedom and flexibility to decide. The key to making good decisions is 
having clearly defined roles, responsibilities, and criteria for determining the types of projects 
that will be reviewed at the different organizational levels. 

CRITICAL SUCCESS FACTORS 

To be successful, an agency's IT investment management processes should generally include 
the following elements: 

•	 Key organizational decisionmakers are committed to the process and are involved 
throughout each project's life cycle. 
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· Projects are assessed jointly by program, financial, and IT managers. 
•	 The investment management process is repeatable, efficient, and conducted uniformly and 

completely across the organization. 
· The process includes provisions for continually selecting, managing, and evaluating 

projects in the investment portfolio. 
•	 Decisions are made consistently throughout the organization. 

· Decisions at any level of the organization are made using uniform decision criteria. 
· Decisions are driven by accurate and up-to-date cost, risk, and benefit information. 
· Decisions are made from an overall mission focus (there is an explicit link with the 

goals and objectives established in the organization's strategic plan or annual 
performance plans and with the organization's information technology architecture). 

• Accountability and learning from previous projects is reinforced. 
•	 The emphasis is on optimizing the portfolio mix in order to manage risk and maximize 

the rate of return. 
•	 The process incorporate all IT investments, but recognizes and allows for differences 

between various project types (mission critical, administrative, infrastructure) and phases 
(new, under development, operational, etc.). 

LEGISLATIVE REQUIREMENTS 

In recent years, several pieces of legislation have been passed that have required federal 
agencies to examine and change their current operations and management practices in order 
to improve performance and achieve greater mission outcomes. The following is a brief 
description of the five major management reforms. 

The Paperwork Reduction Act of 1995 (PRA) 

(Public Law 104-13) 

PRA requires agencies to use information resources to improve the efficiency and 
effectiveness of their operations and fulfillment of their missions. It emphasizes achieving 
program benefits and meeting agency goals through the effective use of IT. As such, it is 
the "umbrella" IT legislation for the federal government with other statutes elaborating 
on the goals contained within PRA. 

The Clinger-Cohen Act of 1996 (formally the Information Technology Management 

Reform Act, Division E of Public Law 104-106) 

The Clinger-Cohen Act requires federal agencies to focus on the results they are achieving 
through IT investments. Specifically, the act introduces much more rigor and structure into 
how agencies approach the selection and management of IT projects. Among other things, 
the head of each agency is required to implement a process for maximizing the value and 
assessing and managing the risks of the agency's IT acquisitions. 
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Government Performance and Results Act of 1993 (GPRA) 

(Public Law 103-62) 

GPRA requires agencies to set goals, measure performance, and report on their 
accomplishments. A key tenant of GPRA is that agencies will develop strategic plans, as 
well as annual performance plans that are linked to the strategic plans, that establish the 
organization's goals and objectives as well as strategies for achieving these goals. With these 
plans in place, an agency can begin to assess whether its activities, core processes, and 
resources are aligned to support its mission and achieve desired outcomes. GPRA also 
requires agencies to establish performance measures and benchmarks in order to begin 
identifying gaps between actual and desired performance levels and mission outcomes. 

The Federal Acquisition Streamlining Act of 1994 (FASA) 

(Public Law 103-355) 

Title V of FASA requires agencies to define cost, schedule, and performance goals 

for federal acquisition programs (including IT projects) and to monitor these 

programs to ensure that they remain within prescribed tolerances. If a program falls out of

tolerance (failure to meet 90 percent of cost, schedule, and performance goals), FASA gives

the agency head the authority to review, and if necessary terminate, the program.


Chief Financial Officers Act of 1990 (CFO) 

(Public Law 101-576) 

The CFO Act focuses on the need to significantly improve the financial management and 
reporting practices of the federal government. Having accurate financial data is critical to 
understanding the costs and assessing the returns on IT investments. 
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SECTION 2 

FRAMEWORK FOR ASSESSING AGENCIES' 

IT INVESTMENT DECISION-MAKING 

As agencies begin taking actions to improve their IT investment decision-making to conform 
with the various legislative requirements, their focus should be on three particular areas that 
will have direct bearing on whether real, positive change is produced. Specifically, agency 
heads need to (1) institutionalize management processes, (2) regularly validate cost, benefit, 
and risk data used to support IT investment decisions, and (3) focus on measuring and 
evaluating results. 

Informed management decisions can only occur if accurate, reliable, and up-to-date 
information is included in the decision-making process. Project cost data must be tracked 
and easily accessible. Benefits must be defined and quantitatively and qualitatively measured 
in outcome-oriented terms. And risks must be quantified and mitigated to better ensure 
project success. Early signs of success will be examples where the contributions of IT to 
gains in productivity, reductions in cost and cycle-time, and increases in service delivery 
quality and satisfaction are quantitatively documented and independently reported. 

Agencies must also have hard numbers and facts on what was spent on IT and what the 
agency achieved with the investment. These evaluations, wherever possible, must focus on 
the measurable contribution that IT is making towards improving mission performance. 
Early signs of success will be examples of measurable impact or where IT projects with 
questionable results were cancelled or delayed as a result of IT investment control processes. 

In evaluating an agency's investment management practices and decisions and assessing how 
well they are responding to these critical areas, three sets of questions should be answered: 

•	 Does the agency have decision-making and management processes in place to select IT 
projects and systems, control and monitor these projects throughout their life cycle, and 
evaluate results and revise the processes based on lessons learned? 

•	 Are IT decisions being driven by cost, risk, and benefit information, and is this 
information accurate and up-to-date? Are project justifications updated as funding is 
spent and interim benefits assessed? 

•	 And most important, is the organization making decisions that maximize benefits while 
minimizing risks? Is the organization ensuring that the projects being funded are meeting 
the most critical needs of the organization? Are the selected projects being monitored 
and controlled, and are actions being taken to address problems as they are identified or 
as requirements change? 

We designed this assessment guide to help evaluators determine the answers to these 
questions, and in doing so, begin to offer tangible advice and targeted recommendations on 
how federal agencies can better select, control, and evaluate their IT projects. This guide is 
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structured so that evaluators will assess the Selection, Control, and Evaluation phases from 
three review levels--process, data, and decisions. See figure 4 for an illustration of the IT 
investment evaluation model. A short description and examples of each review level are also 
provided below. 

Figure 4: Dimensions of the IT Investment Evaluation Approach 

ControlSelect EvaluateProcess 

Data 

Decisions 

Repeatability
Efficiency 

Completeness 

Process 

This is an assessment of the investment management processes9 that the organization is 
following to select IT investments, control and monitor progress of these investments, and 
evaluate final results. The central question to be answered is: "Does the organization have 
defined, documented processes for selecting, controlling, and evaluating its IT 
investments?" The goal in assessing an agency's processes is to identify to what extent the 
organization has a structure in place for managing and evaluating IT investments. 

•	 There should be documented evidence (in guidance or policy) that an IT investment 
management process is in place (consisting of selection, control, and evaluation pieces), 
that it is repeatable and implemented consistently throughout the organization, and that 
decision-making roles, responsibilities, and authority have been clearly defined. 

9Process is assumed to include requisite policies, practices, and procedures that are used to manage and 
make decisions about IT investments. 
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An important point to remember when making an assessment of existing processes is that 
the evaluation should be focused solely on the organization's policies, practices, and 
procedures, not on actual decisions. Having institutionalized management processes, honed 
to work in the culture of the organization, is critical to producing consistently good results. 
The investment processes should accurately reflect the way the organization actually 
functions and makes decisions. 

Data 

An IT investment process cannot operate without accurate, reliable, and up-to-date data on 
project costs, benefits, and risks. It is the basis for informed decision-making. In addition, 
documentation of management decisions are essential to begin to assemble a track record of 
results. Evaluating the data involved in the IT investment management process requires 
evaluating two different types of data: 

ex ante - the information that is being used as inputs to the IT investment process (e.g., the 
cost/benefit/risk analyses that are used to justify the selection and continued funding of 
projects, the performance measures that are used to monitor a project's progress, etc.). 

ex post - information that is produced based on decisions that are made (e.g., project review 
schedules and risk mitigation plans should be developed once a decision is made to fund a 
project). 

•	 All projects (proposed, under development, operational, etc.) should have complete and 
accurate project information--cost and benefit data, risk assessments, links to 
business/program goals and objectives, and performance measures, as well as up-to-date 
project-specific data, including current costs, implementation plans, staffing plans, and 
performance levels. In addition, the organization should have qualitative and quantitative 
project requirements and decision criteria in place to help screen IT projects, assess and 
rank projects, and control and evaluate the projects as they move through the various 
phases of their life cycle. 

•	 All management actions and decisions that are made should be documented and 
maintained. Moreover, some decisions require that additional information be produced. 
For instance, after a project is selected, project-specific review schedules and risk 
mitigation plans should be developed. 

Decisions 

One of the most important goals of this guide is enabling evaluators to assess the 
effectiveness of the organization's IT investment process and the extent to which it is 
contributing to the improved mission performance of the organization. After evaluating the 
processes that the organization uses to select, control, and evaluate IT investments and the 
data that are used to make decisions, evaluators will be in a much better position to reach 
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conclusions about the specific decisions that the organization is making. The central focus 
of analysis is on whether management decisions and actions are being taken using the 
investment control processes and requisite project data. 

•	 The IT investment portfolio should represent a mixture of those projects that best meet 
the mission needs of the organization. Projects in the portfolio should be consistently 
monitored and decisions should be made at key milestones to ensure that the project is 
continuing to have its expected business or programmatic impact with a focus on 
minimizing risk and maximizing return. Completed projects are evaluated to compare 
actual performance levels to estimated levels and to feed lessons learned back in to the 
Selection and Control phases. 

Three Critical Factors 

In addition to these three phases, there are three critical attributes--repeatability, 
efficiency, and completeness--that cut across each phase and that should be assessed at 
each review level. 

Repeatability focuses on the extent to which the processes, data, or decisions being 
reviewed are conducted consistently over time and across different organizational units 
(recognizing that processes should naturally evolve as lessons are learned and improvements 
are made). 

•	 Projects are selected uniformly across more than one budget cycle, project reviews are 
conducted for all projects at established intervals, an evaluation methodology is in place 
and is used to assess all fully implemented projects. 

•	 The organization has identified all necessary information (cost/benefit/risk analyses, 
proposed schedule, user and business requirements, etc.) for making decisions, and this 
information is maintained, updated, and used to drive all project decisions. Specific, 
quantifiable decision criteria have been established and are used at all decision levels. 

•	 Projects are selected and managed based on established criteria or documented 
justifications. 

Two essential aspects of repeatability are whether (1) roles, responsibilities, and authority 
have been defined and documented and (2) uniform decision criteria are in place. 

Efficiency focuses on how well management processes, the generation of project data, and 
decision-making is working. The focus is on the overall quality (the accuracy, reliability, and 
timeliness) of the investment approach. In addition, the same data generated to support IT 
investment selection, control, and evaluation should be used to manage IT projects through 
their life-cycle. 
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•	 All projects are subjected to a similar investment management process (consisting of 
Select, Control, and Evaluate phases) and this process is documented so that everyone 
knows the steps that are conducted and the analyses that are required. 

•	 Cost, risk, and benefit data, both qualitative and quantitative, are accurate and are 
updated as information is gained. Project information is readily available and an 
organizational track record is maintained. Project results and lessons learned are tracked 
and aggregated in order to further refine and improve decision-making. 

•	 Decisions are being made at the right level. Senior managers' limited time is being 
utilized to the best extent possible. Actions are quickly taken to address deficiencies. 

Completeness focuses on the extent to which all phases of the process (Select, Control, and 
Evaluate) are being followed and whether use of the IT investment process is 
institutionalized across the organization. Traditionally, federal agencies have focused their 
management efforts on selecting IT projects, but once selected, the projects are never 
revisited and assessed to determine whether requirements or risks have changed and to 
ensure that the project is continuing to meet mission needs. 

As the evaluation is conducted and questions are asked, a concerted effort should be made to 
keep these three critical factors in mind. Evaluators should continually ask themselves 
whether the processes, data, or decisions that they are assessing are repeatable, efficient, and 
complete. 

Using this initial evaluation approach, we developed key elements for each of the nine areas 
(i.e., Select--Process, Control--Process, Evaluate--Process, etc.). These key elements represent 
the most critical factors that each organization should have in place. Figure 5 shows the IT 
investment evaluation approach with the additional key elements. 
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Figure 5: The IT Investment Evaluation Approach With Key Elements 

ControlSelect EvaluateProcess 

Data 

Decisions 

consistently monitoring projects 
involving the right people 
documenting all major actions and 
decisions 
feeding lessons learned back in to 
the Selection phase 

measures of interim results 
updated analyses of each project's 
costs, benefits, schedule, and risks 

deciding whether to cancel, modify, 
continue, or accelerate a project 
aggregating data and reviewing 
collective actions taken to date 

conducting post-implementation 
reviews (PIRs) using a standard 
methodology 
feeding lessons learned back in to the 
Selection and Control phases 

measurements of actual vs. projected 
performance 
documented "track record" (project 
and process) 

screening projects 
analyzing and ranking all projects 
based on benefit, cost, and risk 
criteria 
selecting a portfolio of projects 
establishing project review 
schedules 

evidence that each project has met 
project submission requirements 
analyses of each project's costs, 
benefits, and risks 
data on the existing portfolio 
scoring and prioritization outcomes 
project review schedules 

Selection data include 

determining whether projects met 
process-stipulated requirements 
deciding upon the mixture of 
projects in the overall IT investment 
portfolio 

Selection decisions include 

Selection processes include Control processes include Evaluation processes include 

Control data include Evaluation data include 

Control decisions include 
assessing the project's impact on 
mission performance and determining 
future prospects for the project 
revising the Selection and Control 
phases based on lessons learned 

Evaluation decisions include 

Repeatability 
Efficiency 

Completeness 

ASSUMPTIONS ABOUT RELATED MANAGEMENT 

DECISIONS AND PROCESSES 

In developing this guide, we made several assumptions about what the organization being 
reviewed has already accomplished. These assumptions correspond closely with OMB's 
policy guidance that requires agencies to determine, before committing resources to any new 
capital asset, whether (1) the asset will support functions that are mission critical, (2) any 
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other government or private entity can provide the service better, and (3) agency business 
processes have first been reengineered to provide optimal performance at the lowest cost.10 

First, because an essential factor in selecting and managing IT projects is ensuring that the 
projects support organizational goals and objectives, it is critical that the organization have a 
clear statement of its mission. Mission goals and objectives, as well as strategies for 
accomplishing them, should be explained in the agency's strategic and annual performance 
plans.11 In addition, the agency should have an established information technology 
architecture12 that systems and projects are expected to follow. 

Second, before making a significant investment in an IT project, managers should determine 
the extent to which existing resources allow their programs to meet the goals and objectives 
spelled out in the agency's strategic and annual performance plans. To help make this 
determination, the agency should have an accurate inventory of its existing systems and 
applications, including an identification of their related costs and organizational benefits. 

Finally, a key hazard in acquiring information technology is that the new system will 
automate outmoded, inefficient business processes. The Clinger-Cohen Act requires agency 
heads to revise mission-related and administrative processes (as appropriate) before making 
a significant investment in IT systems to support them. Thus, an assessment of current 
processes (process mapping, baselining, benchmarking) should be completed before any 
decision is made about acquiring technology. (For guidance on assessing how well an 
organization is addressing key tasks and risks associated with business process re-
engineering, see GAO's forthcoming evaluation guide entitled Business Process Reengineering 
Assessment Guide). 

10See Policy Memorandum M-97-02, "Funding Information Systems Investments," October 25, 1996, Office of 
Management and Budget; and "Capital Programming Guide," (Exposure Draft, December 10, 1996), Office of 
Management and Budget. 

11OMB memorandum 96-22, "Implementation of the Government Performance and Results Act of 1995" 
(April 11, 1996) required agencies to submit to OMB by the fall of 1996 draft mission statements, general 
long-term goals and objectives, and annual performance goals. In addition, GPRA requires agency heads to 
submit completed strategic plans to OMB and the Congress by September 30, 1997, and to establish and 
begin submitting annual performance plans by fiscal year 1999. 

12Section 5125(d) of the Clinger-Cohen Act defines an information technology architecture as an integrated 
framework for evolving or maintaining existing IT and acquiring new IT to achieve the agency's strategic 
and information resources management goals. A complete IT architecture should consist of both logical 
and technical components. The logical architecture provides the high-level description of the agency's 
mission, functional requirements, information requirements, system components, and information flows 
among the components. The technical architecture defines the specific IT standards and rules that will be 
used to implement the logical architecture. 
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LINKAGES TO IT PERFORMANCE MANAGEMENT 

A key requirement of GPRA is that federal agencies are to begin establishing performance 
measures that identify the primary business outcomes on which the agency is focused on 
achieving. In addition, the Clinger-Cohen Act specifically requires agencies to justify IT 
investments in terms of improvements in agency operations and performance. Moreover, 
agency managers are expected to use performance measures as the basis for continuing, 
modifying, or terminating IT projects. Because the investments that an organization makes in 
IT should be aligned with the business or mission results that it is trying to achieve, the IT 
performance measures that are used to monitor progress should reflect this focus on results. 
IT performance measures should be inherently tied to a project's expected benefits. A key 
question for evaluators to ask is: "Are the expenditures on IT products and services 
reasonable given the expected/actual improvements in mission performance?" 

POTENTIAL INFORMATION SOURCES 

When reviewing an agency's IT investment decision-making and management processes, 
information will come from a wide variety of sources. These sources will include the 
following: 

Agency-generated policy documents 

The organization should have documented policies or procedures that outline how various 
aspects of the IT investment management process are to be conducted. These documents 
may include the following: 

• Charters or operating procedures for decision-making bodies 
• Organizational charts 
• Project submission requirements 
•	 Methodologies (for conducting post-implementation reviews, cost/benefit analyses, risk 

analyses, cost estimation, systems development) 
• Operating policies and procedures (including concept of operations) 
• Cost and risk models 
•	 Criteria for justifying and making decisions about projects (both a listing of these criteria 

and definitions), 
• Return on investment (ROI) guidance/calculations (thresholds), 
• Risk assessment methods, tools, and guidance 
• Business case justification guidance 
• Strategic business/mission plans 
• Strategic IT/IRM plans 
• Information or systems architecture policy 
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Reporting requirements 

Federal agencies are required by various pieces of legislation and executive branch guidance 
to submit information on agency plans and actions. Information required includes the 
following: 

•	 Budget submissions (OMB Circular A-11: Section 43 exhibits, 300 A and C exhibits; OMB 
Policy Memo M-97-02 --IT Funding Requirements) 

• GPRA strategic plans 
• GPRA annual performance plans 
• GPRA annual program performance reports 
• Clinger-Cohen IT performance reports 
• PRA organizational, strategic, and IRM mission plans, 
• PRA IRM strategic and operational plans 

Project-specific data 

Finally, the development and management of IT projects requires project-specific information 
to be generated and maintained. This information may include: 

•	 project plans and progress reports, including requirements documents, 
design/development schedules, a software development plan, a test plan, interface 
documents, a conversion plan, etc. 

• system design alternatives documentation 
• work and information flow diagrams 
• requirements analysis documentation 
• performance results/assessments (post-implementation reviews) 
• business case information 

In addition, agency information may include documentation of management decisions and 
actions, such as memos and minutes of high-level decision-making bodies. Agency budget 
justification documents submitted to OMB and to congressional appropriations committees 
may also contain valuable information. 
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SECTION 3 

CRITERIA AND QUESTIONS 

This section explains the common elements associated with each phase of an IT investment 
decision-making approach. Each element is cross-indexed to applicable criteria contained in 
federal laws and executive branch policies and guidance (abbreviations used for these laws 
and policies, as well as brief summaries for each citation, are included in Section 4). 

The evaluation questions provided in this section are intended to help guide evaluators in 
their assessment by providing a minimum set of questions for each area; however, they are 
not meant to be an exhaustive list. Depending on the unit of analysis for IT investment 
decision-making--cabinet-level department, independent agency, a bureau within a department 
or agency, or a single program office--evaluators may find that additional questions are still 
needed. 

The questions that are provided cover explicit criteria contained in legislation and executive 
branch policy guidance and are linked to critical elements associated with each investment 
decision-making phase. In many instances, though, existing legislative and policy criteria are 
not specific in explaining how agencies are to implement requisite processes. This provides 
agencies flexibility in how they implement their IT investment management processes. 
However, regardless of the approach, common elements associated with this type of 
decision-making framework should be in place. The questions focus on these common 
elements. 
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Select Control Evaluate 

Process 

Data 

Decisions 

Select--Process 

Key process elements to be reviewed: 

1.1 Screening projects 
1.2 Analyzing and ranking all projects based on benefit, cost, and risk criteria 
1.3 Selecting a portfolio of projects 
1.4 Establishing project review schedules 

Explanation and Definitions of Process Requirements for the Selection 

Phase 

The IT investment management process begins with the project selection process. Projects 
being proposed for funding are put through a "coarse-grained" screening process to (1) eliminate 
proposals that fail to pass minimal acceptance criteria and (2) ensure that projects are being 
reviewed at the most appropriate organizational level (department, bureau, unit, office, etc.). 
Proposals that pass this screening process have their costs, benefits, and risks analyzed in-depth. 
Once this is accomplished, all of the projects are compared against some common decision 
criteria and ranked based on their relative benefits, costs, and risks. Using this prioritized list as 
a guide, senior managers make decisions about which projects will be proposed for funding for 
the upcoming year. This post-prioritization decision-making on the appropriate mixture of 
projects is the essence of IT portfolio analysis. Finally, after these funding decisions have been 
made, schedules for reviewing projects are established or updated. 

1.1 Screening The organization should have a process that outlines how to 
Projects introduce projects for funding and how these projects will be 

screened for relevancy to business/program goals and objectives and 
technical soundness. Specifically, the organization should 

Applicable criteria: 
• define what constitutes an IT project, 

CCA 5122(a) 
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CCA 5122(b)(3)

CCA 5122(b)(5)

PRA 44 USC 3506 (h)(5)

EO 13011 Sec. 2(b)(3)

OMB A-11, Part 3

OMB A-130 parts 8b(1),

8b(2), 8b(4), 8b(5)

OMB A-109

OMB A-94

OMB Memo M-97-02


•	 identify initial requirements that projects must meet in order to 
be seriously considered for funding, 

• explain how screening will be conducted, and 
• establish roles and responsibilities for conducting the screening. 

The screening process should be established in policy guidance (to 
ensure that it is conducted consistently) and used at all levels of the 
organization. 

As part of the initial screening process, there should be documented 
screening criteria (minimal requirements) that all projects are 
expected to meet. 

The screening criteria should serve three functions. They should: 

•	 identify whether the project meets initial acceptance 
requirements, 

There should be some initial requirements that projects must 
meet before they are reviewed in greater detail. These initial 
requirements may include return-on-investment (ROI) thresholds 
(or minimum cost/benefit ratios), identification of the project's 
link to objectives in the business or strategic plans, evidence of 
compliance with the organization's information technology 
architecture, identification of business/programmatic 
sponsorship, and assurance that all necessary project proposal 
and justification steps have been performed. 

•	 ensure that the project is being reviewed at the most appropriate 
organizational level, and 

Not all projects need to be reviewed at the same organizational 
level. The criteria for screening projects should be structured so a 
determination can be made about where in the organization a 
decision would best be made. Certain cost and risk thresholds 
can be used to determine what requires centralized (department 
or agency level) versus decentralized approval (bureau or unit 
level). 
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•	 identify what level of management scrutiny is appropriate given 
the project's type, size, and risks. 

There should be flexible but defined rules explaining how project 
review and approval may vary based on the project's relative 
costs, benefits, and risks. Low-cost, low-risk projects should not 
need to have the same justification provided for them as projects 
of greater cost, risk, and organizational impact. 

On the basis of this screening process, projects will either move on 
for more in-depth analysis or will be sent back to the originating 
program group. 

Key questions to ask related to screening projects 
The purpose of these questions is to evaluate the presence (or absence) of defined processes for screening projects, 
not to assess how well the screening processes are being executed. The use of the processes and the quality of the 
information required by them will be addressed in later sections. 

Does the organization have a defined process for submitting and screening new funding 
proposals for management consideration? Is this process established in policy guidance? 

Does the process define (1) what information is to be submitted, (2) who must approve 
(screen) the information prior to formal submission, (3) how a determination will be made 
about where in the organization the project will be reviewed, and (4) the stages of 
management review? 

Are roles, responsibilities, and authority for people and offices involved in the screening 
process clearly defined? 

What information is required for submitting projects for funding? For most projects this 
information may include: 
• business case justification, including 

• clear, designated senior management sponsorship from a program/business unit, 
•	 links to business/program/mission objectives that the project is helping to achieve, 

as well as an explanation of how the IT investment will directly or indirectly help 
achieve the intended outcomes associated with these objectives, and 

• clear identification of proposed benefits (both quantitative and qualitative) 
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• cost/benefit estimates 
• alternative and sensitivity analyses 
• compliance with the information technology architecture 
• risk assessment 

Do defined thresholds for benefit/cost ratios, return on investment calculations, risk 
assessments, etc. exist? Are these thresholds clearly defined and understood? 

Are all funding proposals treated the same or does the organization have different process 
requirements for funding proposals of different size, scope, etc.? Are these different 
requirements adequately documented? 

If exceptions to the screening process are allowed, are the conditions for allowing 
exceptions clearly documented? 

Does the process clearly stipulate potential actions that can be taken for projects that are 
funded without evidence of following the screening process? 

1.2 Analyzing and The benefit, cost, and risk information of all projects (initial

Ranking All Projects concept, proposed, under development, operational) should be

Based on Benefit, analyzed and assessed in detail.

Cost, and Risk


Criteria	 Each project should have a business case developed that provides 
the sponsor's justification for the project. The business case should 
identify the organizational needs that the project is meeting or 

Applicable criteria: proposes to meet; provide information on the benefits, costs, and 
risks of the project; and establish proposed project development 

CCA 5122(a) time frames and delivery schedules. The information in the

CCA 5122(b)(3) business case should be continuously updated to ensure that it

CCA 5122(b)(5)

OMB Memo M-97-02 

always reflects the current situation.


The organization should have some established group or audit 
function that is responsible for verifying and validating the various 
analyses (cost/benefit analyses including feasibility studies, risk 
assessments, and alternatives analyses) and information that are 
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submitted as part of a project's business case. This validation 
should include 

• reviewing assumptions that were made, 
•	 assessing all of the alternatives that were analyzed and 

determining whether others should have been included, 
•	 reviewing the cost and benefit estimates to ensure that they 

were accurate and realistic, 
•	 evaluating the risks that were identified and determining 

whether others may be applicable, and 
• evaluating the sensitivity analyses that were conducted. 

The organization should have a management information system 
(MIS) or some other mechanism where all project information is 
collected and maintained. Such a mechanism, if kept accurate and 
up-to-date, can make data verification and validation easier by 
allowing the organization to track costs, risks, etc. over time. 

This mechanism for collecting and maintaining project 
information will also be essential during the Control and 
Evaluation phases to (1) help assess whether projects are still 
aligned with mission needs and organizational objectives, 
(2) determine whether projects are meeting planned performance 
goals, and (3) identify possible revisions to the overall investment 
management process based on previous experiences and lessons 
learned. 

After each project's cost, risk, and benefit information has been 
examined and validated, all of the projects should be compared 
against some common decision criteria in order to weigh the 
relative merits of the projects and develop a prioritized listing of 
projects. 

The criteria used for assessing and ranking projects should consist 
of elements related to three essential areas--benefits, costs, and 
risks. Often organizations will establish broad categories related to 
these three areas and then develop more specific subelements that 
come under each broad category. For example, an organization 
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may establish risk as a categorical heading and then include 
schedule risks, cost sensitivity, technical risks, organizational risks, 
and risks if the project is not undertaken as subelements under the 
risk heading. 

Different organizations will break these broad categories and 
subelements out in different ways. For instance, some organizations 
may include a project's costs as one of several factors under risk, 
while others break project costs out as a separate category. 

Decisions should rarely be made based on one project factor, such 
as the project's estimated cost or a projection of reduced cycle 
time. Using an assortment of decision criteria to make decisions 
allows an organization to take into account and compare the 
different subtleties of a wide variety of projects. 

The organization may assign weights to each of the broad 
categories, as well as any subelements related to each category, in 
order to help prioritize those factors that the organization considers 
to be the most significant (e.g., a company that has limited 
experience developing systems may give technical risk a greater 
weight than projected cost). For an example of one organization's 
criteria for ranking projects, as well as the related weights given to 
each factor, see appendix II. 

The mixture of weights among the ranking criteria will vary from 
organization to organization. The weights that are given should 
take into account the agency's unique mission, capabilities, and 
limitations. 

The weighting schema that the organization establishes should be 
defined and documented. Such documentation is even more 
important if different weighting approaches are used for different 
kinds of projects (operational, infrastructure, applications 
development projects, etc.). 

To provide senior managers with an understanding of the relative 
costs, risks, and benefits of each project compared to the other 
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projects, the organization may develop a scoring model or decision 
support tool. Such a tool compares the costs, benefits, and risks of 
each project against the cost, benefit, and risk criteria and assigns a 
score for each factor. The scores that the project receives for each 
factor are then added up to produce a cumulative score that 
establishes the project's relative worth and allows comparison 
against all other projects. See figure 6 for an example of a ranked 
list of IT projects. 

An important point for an organization in developing such a 
scoring model or decision support tool is to precisely define the 
scoring elements (i.e., define what constitutes a 1 versus a 5). 
The purpose behind these definitions is to ensure more consistent 
or uniform objectivity in the scoring process, which helps to 
eliminate widely varying interpretations and implementation. 
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Figure 6: Example of Ranked List of IT Projects 

Project 
Name 

Estimated 
Project 
Costs/ 
Year 

Strategic 
Alignment 

25 pts. total 

Mission 
Effectiveness 

20 pts. total 

Organizational 
Impact 

10 pts. total 

Risk 

20 pts. total 

Benefit/ 
Cost 
Ratio 

25 pts. total 

Total 
Score 

100 pts. total 

Project 
XXXXXX 

800K 23 18 8 18 20 87 

Project 
XXXXXX 

620K 23 15 9 16 15 77 

Project 
XXXXXX 

582K 18 14 7 14 15 68 

Project 
XXXXXX 

500K 16 16 7 16 10 65 

Project 
XXXXXX 

1698K 15 18 6 9 15 63 

Project 
XXXXXX 

997K 15 15 6 14 10 60 

Project 
XXXXXX 

1578K 6 14 7 5 25 57 

Project 
XXXXXX 

898K 11 10 7 11 10 49 

Project 
XXXXXX 

898K 6 8 3 5 5 27 

A 
P 
P 
R 
O 
V 
E 
D 

The criteria for comparing and ranking projects should be used 
uniformly across the organization (i.e., office-, division-, or bureau-
level decisions should be made using a set of criteria that are 
similar to criteria used for agency- or department-level decisions). 
Although different levels of the organization may use additional 
criteria, the organization should have a set of minimum criteria that 
are used enterprisewide. Using some common decision criteria 
provides greater assurance that the organization is selecting projects 
consistently and helps to avoid "apples versus oranges" project 
comparison problems. 
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There should also be incentives to ensure compliance with the 
process and to dissuade gamesmanship. The organization should 
identify who is responsible for enforcing the process and there 
should be explicit consequences for noncompliance. 

Key questions to ask related to analyzing and ranking all projects based on cost, 

benefit, and risk criteria 

The purpose of these questions is to evaluate the organization's processes for analyzing and prioritizing projects, 
not to assess how well the analysis and prioritization are being done. The use of the processes, as well as the 
quality of the information, will be addressed in later sections. 

Does the organization require that the information and data submitted with funding 
proposals to be validated (accuracy, reliability, completeness)? 
•	 Does the process stipulate who is responsible for performing this validation (sponsor, 

project team, independent validation and verification teams, auditors, inspector 
general, etc.)? 

•	 Does the process stipulate where exceptions to validation are permitted? If 
exceptions are allowed, are other clearly defined conditions required to be met? 

Does the organization have an established, documented process for comparing and ranking 
all proposed IT-related funding? 
•	 Has the organization defined explicit criteria that will be used to help compare and 

rank projects? Do these criteria include cost, risk, and benefit elements (e.g., 
benefit/cost ratios, anticipated or actual impact on mission improvement priorities, 
risks versus benefits, etc.)? Do the criteria include both quantitative and qualitative 
criteria (e.g., return on investment calculations, risk modeling scores, capability 
assessments, alignment with critical needs, etc.)? 
•	 Are the decision criteria weighted? If scoring weights are attached to different 

items for management consideration, are these clearly defined and understood by 
participants? Has management consensus been established on use of the weighting 
scheme? Are these weights being applied consistently to all project proposals? If 
not, has the organization established different weighting schemas for different 
project types? 

• Does the process explain how the decision criteria are to be applied? 
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If the organization uses a scoring model or decision support tool associated with the 
decision criteria to help measure the relative costs, benefits, and risks of each project, are 
the scoring elements precisely defined and differentiated? 

Is the process for analyzing and comparing IT projects required throughout the 
organization, regardless of where actual funding decisions/approvals are made? 

Does the process include incentives or disincentives to ensure compliance? Are roles and 
responsibilities for enforcing the process defined? 

Does the organization require that management evaluations, as well as scoring, ranking, and 
prioritization results be documented (either manually or through the use of automated 
applications such as a decision support tool)? 
• Does the organization require that this information, together with approved project 

data on cost, schedule, and performance, be tracked at an aggregate level? At a 
project level? 

•	 Does the organization require that this information be entered into a recognized 
management information system? Does it require the data to be maintained in a 
uniform fashion? 

1.3 Selecting a The organization should have a senior management decision-making 
Portfolio of Projects 	 body, made up of program, IRM, and financial managers, that makes 

decisions about which projects to fund for the year based on its 
determination of where organizational needs are greatest. Such a 

Applicable criteria: determination will usually be made by analyzing the gap between 
the organization's goals and objectives (as highlighted in its strategic

CCA 5122(a) and annual performance plans) and the organization's existing

CCA 5122(b)(1) capacity.

OMB Memo M-97-02


The roles and responsibilities of the IT investment review group 
should be clearly identified and documented. The organization 
should also identify how this group will go about making decisions. 
This should include establishing how decisions will be reached, how 
conflicts will be handled, and how stakeholder input will be brought 
into the process. 

32




Select Control Evaluate 

Process 

Data 

Decisions 

The IT investment review group may only make decisions about 
IT projects (these decisions would then be forwarded to a larger, 
capital planning board), or it may make IT-related decisions as 
part of the organization's capital planning decision-making 
process. 

The investment review group will make decisions about which 
projects to propose for funding, using the list of ranked projects as 
a key input. As the group goes about making these decisions, a 
number of trade offs will have to be made. For instance, the group 
will need to decide how much should be spent to continue 
operating and maintaining existing systems, versus funding 
enhancements to current systems, versus funding systems that are 
currently under development, versus funding new projects, versus 
funding research projects that assessing the applicability of 
emerging technologies. The group must also determine the 
proportions that will be spent on the various IT types (i.e., research 
and development, administrative, mission critical, infrastructure, 
etc.). And, the group must take into account dependencies among 
projects. 

The decision-making process should help address difficulties 
associated with using different units of measure for analyzing 
different kinds of IT projects, as well as a balancing of "soft" 
versus "hard" quantitative data. 

To aid the investment review group in making trade offs between 
various project types and phases, the organization may maintain a 
data repository that contains historical information on expenditures 
in different IT investment categories (operations and maintenance, 
enhancements to current systems, new systems development, 
research into developing or applying emerging technologies, etc.). 
By maintaining this information, the organization can review how 
much was spent previously and factor this in to current spending 
decisions. See figure 7 for an example of how one organization 
tracks IT portfolio spending categories. 
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Figure 7: IT Portfolio Spending by Category 

100% 

80 

60 

40 

20 

0 
Year 1 Year 2 Year 3 Year 4 

Research 5% 6% 2% 4% 

Development 31% 25% 9% 21% 

Enhancements 23% 24% 48% 42% 

Operations 41% 45% 41% 33% 

Total costs (in millions) $30.4 $33.7 $ 42.3 $ 43.5 

As part of the process of making trade offs and determining 
spending priorities, the organization may also conduct a review (in-
house or via outside consultant/expert) of its current IT spending 
portfolio to assess alignment with mission needs, priorities, strategic 
direction, major process reengineering, etc. This review may 
include a trend analysis to show how patterns of investment and 
spending have changed, as well as an analysis to estimate how the 
spending pattern may change with the proposed IT portfolio. 

No matter how rigorous or structured the organization's decision-
making process is, decisions about which projects to select for 
funding are ultimately managerial decisions. If senior managers 
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select projects that score low when compared to other projects 
(e.g., high-risk, high-return projects) the justification for these 
decisions should be documented and the project's progress should 
be closely monitored during the Control phase. Making such 
exceptions should be kept as minimal as possible, however, to 
preserve the integrity of the decision-making process. 

The process of reviewing and selecting IT projects should be 
explicitly linked with other business processes (e.g., planning, 
budgeting, acquisition). Most investment decisions should mirror a 
planning decision or business objective and should be reflected in 
related budgeting documents and decisions. In addition, new 
investment proposals should be highlighted in the agency's capital 
plan that is submitted to OMB. 

An agency's capital plan should include a statement of the 
agency's strategic plans, analysis of the portfolio of assets already 
owned or in procurement, a description of the gap between goals 
and objectives and existing capacity, justification for new 
acquisitions proposed for funding, and other related information. 

The investment review group's responsibilities will usually not end 
once it has decided upon the mix of projects that will be proposed 
to comprise the current year's investment portfolio. Instead, the 
group should meet on a regular basis (often quarterly) to discuss 
the status of projects and to make further project decisions. The 
group may also be responsible for reviewing investment portfolio 
decisions that were made by lower-level organizational units. 

Key questions to ask related to selecting a portfolio of projects 
The purpose of these questions is to evaluate the presence (or absence) of defined processes and procedures for 
selecting a final set of IT projects for funding. An assessment of how well the processes are being followed, as well 
as the quality of the information, will be addressed in later sections. 

Does the organization have a formal systematic process for determining priorities and 
making funding decisions? Does the process clearly establish who in the organization has 
the responsibility and authority for making final IT-related funding decisions? 
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•	 Is the process clear in establishing this responsibility and authority for various 
organizational levels (department/corporate, bureau, office, etc.)? 

Has the organization established an IT investment review group (or some other review 
function)? 
• Who is on this review group? 
•	 Does the process stipulate how membership on this group is determined and can be 

changed? 
•	 Does the process cover the roles, responsibilities, and authority of this group? Is it 

clear on the role the group will play in (1) selecting, controlling, and evaluating IT 
investments and (2) suggesting changes to organizational policies, procedures, and 
practices? 
•	 Does the group have authority to (1) approve, cancel, or delay projects, (2) 

approve plans for mitigating risks, (3) validate expected returns, (4) place 
constraints on investment proposals regarding project size and duration? 

•	 Does the process stipulate the operating rules and procedures for this group, (i.e., 
explaining when it will meet, how it will function, how decisions will be made, what 
steps will be taken to resolve conflicts, etc.)? 

•	 Is it clear what projects the investment review group (or similar management group) 
will review (e.g., all IT spending proposals or IT spending proposals that meet or 
exceed defined decision thresholds--based on cost; level of risk; cross-functional, 
bureau, or office impact; or involving common infrastructure needs such as 
telecommunications, data centers, or networks)? 

Are IT decisions made as part of an overall capital planning process or are IT projects 
separated out? Does the process explain how decisions made on IT spending will be 
incorporated into the organization's overall budgeting or capital programming decision-
making process? 

Does the process require that data on obligations, outlays, and actual expenditures be 
maintained for all IT spending? Are categories of IT-spending defined within the 
organization (e.g., hardware, infrastructure, telecommunications, operations and 
maintenance, applications development, data processing services, personnel, etc.)? 
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Has the organization conducted a review (in-house or via outside consultant/expert) of its 
current IT spending portfolio to assess alignment with mission needs, priorities, strategic 
direction, or major process reengineering? Does the organization have a process for 
documenting and disseminating results of this review? Has the rate and type of IT 
spending been aligned with management expectations? 
•	 Has trend analysis been done to show how patterns of investment and spending are 

changing? 
•	 Has an analysis been conducted to show how spending patterns could be affected by 

the proposed IT portfolio? 

Does the process define how unit or office-level IT decisions will be reviewed? 

1.4 Establishing After making funding decisions, each project that was selected 
Project Review should have a review schedule established for it, or should have its 
Schedules current review schedule assessed and updated as needed. The time 

frames for these reviews will depend on various project-specific 
factors (amount of risk, investment size, mission importance, 

Applicable criteria: capability of the project team, etc.). 

CCA 5122(a) It is important that these reviews be conducted on a regular,

CCA 5122(b)(1) scheduled basis. These reviews do not necessarily have to

CCA 5122(b)(6)

FASA 41 USC 263 

coincide with major project milestones. Moreover, "review


FASA 10 USC 2220 
triggers" should be established that automatically require a


OMB Memo M-97-02 management review meeting. For example, a cost, schedule, or

performance deviation of 10% or greater might require an 
immediate project review. 

Key questions to ask related to establishing project review schedules 
These questions deal with the processes that the organization has in place, not an evaluation of how well the 
processes are actually working. Decisions and data important to this will be covered later. 

Does the process stipulate how approved projects are to be monitored by senior 
management in regular investment control meetings? 
•	 Are there procedures for informing project managers of decisions about monitoring 

schedules made by the investment review group? 
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Is the review process clear on criteria for deciding the kinds of projects that will receive 
regular management monitoring and oversight by an investment review group versus those 
that will be monitored exclusively by management sponsors? 

Does the process allow the investment review group to call special project reviews outside 
of regular meetings if the group deems it necessary? 

Does the process require any additional certification or reviews before high-risk projects 
are allowed to proceed (e.g., risk mitigation plans, additional cost certifications, etc.)? 
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Select--Data 

Key data elements to be reviewed: 

2.1 Evidence that each project has met project submission requirements 
2.2 Analyses of each project's costs, benefits, and risks 
2.3 Data on the existing portfolio 
2.4 Scoring and prioritization outcomes 
2.5 Project review schedules 

Explanation of Data Requirements for the Selection Phase 

Good decisions require good data. Ensuring that each project meets established screening and 
ranking requirements and that the project's information is accurate and up-to-date is essential 
for ensuring that the most critical needs of the organization are being met by the projects and 
systems that are selected. In addition, the ex post information that is generated during this 
phase, such as project review schedules or risk mitigation plans, based on the selection 
decisions that are made, is critical for controlling and evaluating projects during the next two 
phases. 

2.1 Evidence That The efficiency of the investment management process depends 
Each Project Has initially upon how well the organization is ensuring that all projects 
Met Project meet initial project acceptance requirements and that necessary 
Submission project proposal and justification steps have been performed. There 
Requirements should be evidence that each project that is submitted has been 

screened, analyzed, and evaluated according to processes and 
Applicable criteria: criteria established by the organization. 

CCA 5122(a) The information that is analyzed may include verification that all 
CCA 5122(b)(3) requisite selection data were submitted, that answers were received
CCA 5122(b)(5) for all relevant questions, that projects met business/program goals
CCA 5123(3) and conformed to the agency's information technology architecture,
CCA 5126 
OMB A-127, Para. 6,7 and that projects that did not meet these requirements were not 

allowed to move on for further review and consideration. There 
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OMB A-123, Part II 
OMB Memo M-97-02 

should also be evidence demonstrating that all business units 
adhered to organizational policies and procedures regarding the 
screening and acceptance of projects. 

Much of the evidence that will be reviewed will consist of cursory 
completeness and quality checks. For instance, if the organization 
has requirements that all projects over a certain cost threshold must 
(1) submit complete cost/benefit and risk analyses, (2) identify the 
business objectives that the project is meeting, and (3) provide 
assurance that the project conforms to the organization's technical 
architecture, then a review of projects that went on for further 
review should not identify any projects that did not meet these 
initial requirements. Evidence should also be available 
demonstrating that each project adhered to the documented 
process. 

There should also be evidence that information that was submitted 
was validated by a quality assurance/control function. Such 
validation can be performed by in-house quality control/quality 
assurance staff, internal audit staff (e.g., inspector general), etc. 
The project information should also be verified to ensure that it is 
accurate and reflects the most up-to-date information. 

All project information should be up-to-date, cost numbers should 
be accurate, benefits should be quantified to the extent possible, 
risks should be spelled out, alternatives should be identified, and 
sensitivity analyses should have been conducted. 

Key questions to ask related to evidence that each project has met initial project 

requirements 
These questions should be used to help determine whether the requisite information on costs, benefits, and risks 
has been submitted for funding proposals, "screened" for completeness and adherence to prescribed agency 
practices, and validated. 

For IT proposals that were submitted for funding consideration, was all of the required 
data/information prepared and submitted in accordance with the prescribed process? 
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Is there evidence that the data/information (cost, schedule, performance, risk) for 
submitted projects has been validated--either independently or using a self-assessment 
process? 

Did the information/data presented in the proposals come from agency-recognized 
information systems (automated or otherwise)? 

Is the information/data easily accessible for further review and consideration? 

2.2 Analyses of Each Each project that is submitted should have a business case prepared 
Project's Costs, that provides justification for the project. Included in the business 
Benefits, and Risks	 case should be identification of the project's functional requirements 

and estimates of the project's life-cycle costs, benefits, and risks (to 
the extent possible), as well as the corresponding analyses that 
were conducted to develop the estimates. 

Applicable criteria: Making accurate cost savings estimates and benefit 
determinations requires having at least a rudimentary 

CCA 5122(a) understanding of the baseline costs and benefits from existing IT

CCA 5122(b)(3) capabilities.

CCA 5122(b)(5)

CCA 5126

OMB A-94 

A key analysis that should almost always be submitted with project


OMB A-130, parts 8b(1), proposals is a cost/benefit analysis. A complete cost/benefit


8b(2) analysis should


OMB Memo M-97-02 
• identify and quantify benefits and costs, 
•	 identify assumptions and constraints that were used when 

developing these figures, 
• evaluate alternatives using net present value, and 
• perform risk and sensitivity analyses. 

The amount of rigor and types of analyses that are conducted will 
depend, in part, on the size of the investment and the amount of 
risk. It may not be economical to conduct an in-depth cost-benefit 
analysis for a low-cost, low-risk project that only affects a specific 
division or office or a limited number of users. The organization 
should have a process that outlines what project data are 
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required given each project's type, cost, and risks; variation in the 
quality or type of data should not be ad hoc. 

Listed below are some of the cost, risk, and benefit elements that an 
organization should keep in mind as it develops project estimates. 

Costs (recurring and non-recurring) 

•	 Up-front costs, such as hardware and software purchases, 
costs to design and develop the project, transition costs, etc. 

•	 On-going costs, such as salaries, software upgrades, training, 
supplies, operations and maintenance, disposal, etc. 

•	 Indirect costs, such as initial productivity losses, computer 
support (network management, data administration, hotlines), 
etc. 

Risks 

•	 Project risks, such as the size of the investment, project size 
and longevity (is the project designed in modules, does the 
project rely on the implementation of other systems, do other 
systems rely on this project), has the project group managed 
other projects of similar risk and complexity. 

•	 Organizational risks, such as mission risks if the project does 
not proceed, program management's commitment to the 
project, political expectations for the project, whether the 
project is legislatively mandated, etc. 

•	 Technical risks, such as skills required, hardware and 
software dependencies, application software, etc. 

Benefits (will usually consist of both tangible and intangible 
benefits) 

•	 Tangible benefits include benefits that can be explicitly 
quantified. Such benefits may include reducing costs, 
increasing productivity (e.g., reducing errors, eliminating 
duplication or needless work steps, etc.), decreasing cycle 
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time, or improving service quality (e.g., timeliness, 
convenience, access, reliability, etc.). 

•	 Intangible benefits include benefits that may be easy to 
identify, but that are difficult to quantify. These benefits may 
include faster, more efficient decision-making; greater data 
accuracy; improved data security; reduced customer burden; or 
increased organizational knowledge. 

In identifying and measuring IT benefits, it is important to 
always remember the business function or process that is being 
supported by the technology. For instance, the benefits that are 
gained from implementing EDI technology are derived from the 
increased capability and efficiency that the technology provides to 
the organization and its customers. 

All of the information in the business case should be as up-to-date 
and accurate as possible. If the analyses are to yield meaningful 
results, it is essential that the project team carefully formulate 
assumptions, identify feasible alternatives, and provide realistic cost 
and benefit estimates. 

Most agencies have criteria or methodologies detailing how 
cost/benefit analyses are to be conducted and what should be 
included. In addition, OMB Circular A-94 provides guidance 
and discount rates for conducting cost/benefit analyses. 

Key questions to ask related to the analyses of each project's costs, benefits, and risks 
These questions are concerned with the review of the data and corresponding analyses submitted for project 
justifications. In many cases, determining answers to these questions will require that a sample of business cases 
be taken. 

Are project cost data fully identified--direct, indirect, ongoing? Do the data include full life-
cycle costs? Did these cost data come from a recognized agency financial system? 
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Have benefits of the investment been identified using quantitative and/or qualitative 
data/information that relate directly to mission support and performance improvement? 
Are expected cost savings, productivity gains, and improvements in quality identified and 
timeframes specified as to when these should occur? 

Have all foreseeable risks been identified? These risks may include technical, managerial, 
capability, procurement, organizational impact, stakeholder, etc. Have all concerns and 
potential problem issues been resolved or accounted for in a risk mitigation strategy for the 
project? 

Have business owners been involved in constructing and certifying the accuracy of the data 
that are submitted? 

Were baseline cost and performance data used as a basis for analysis? Is this information 
reliable and accurate? If baseline data were not available, were the estimates generated 
using a prescribed approach or method? 

For projects that are requesting continued or additional funding (for a new phase, new 
module, or as a result of increased costs), is there evidence that the newly submitted data 
reflect any changes that may have occurred to the cost, benefit, or risk information? 

Has project schedule information been reviewed in light of competing priorities; skills, 
capabilities, and availability of agency staff; contractor expertise and experience; etc. 

Was the cost and return information that was submitted constructed using accepted 
methods and techniques (prescribed by the agency, OMB guidance, legislative provisions, 
and/or accepted industry practice)? 

2.3 Data on the Because all projects (ongoing, under-development, etc.) go through 
Existing IT Portfolio	 the Selection process (usually on an annual basis), portfolio data 

from previous years should be available to assess and compare 
previously selected projects. The spending, cost, and obligation 

Applicable criteria:	 data in this portfolio should be up-to-date and categorized in ways 
that are most meaningful to agency management. 

CCA 5122(b)(1) 
CCA 5122(b)(3) 
CCA 5122(b)(5) 
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An agency's cost accounting system should be able to distinguish 
between what has been obligated to date and what is still 
available, as well as identify what the incurred costs to date were 
for. In addition, the system may be able to split spending into 
more specific categories, such as development, operations, 
maintenance, etc. (Activity-based cost tracking, for example, 
should provide this detail.) 

Key questions to ask related to data on the existing portfolio 

The purpose of these questions is to determine whether information/data on the organization's existing IT portfolio 
of spending and investment is used as part of the management review process. This helps to ensure that funding 
decisions are being made in the context of overall spending directions. 

Does the organization maintain data on its current IT spending portfolio (e.g., are major 
categories of spending and investment defined and tracked--such as operations and 
maintenance, applications and systems development, hardware acquisitions, 
telecommunications, personnel, contracted services, data administration, research and 
development, etc.)? 

Are the costs and returns of the IT spending portfolio presented on an aggregate basis 
(past, current, future)? On a project basis? 

Was the portfolio information (IT spending categories, cost/benefit estimates, average 
development costs, etc.) derived from recognized agency management information systems? 
Are standard definitions and reporting elements used to maintain consistency and 
uniformity? 

2.4 Scoring and 

Prioritization 

Outcomes 

Applicable criteria: 

CCA 5122(b)(3) 
CCA 5122(b)(5) 

There are several pieces of information that should arise out of the 
Selection phase, based on the actual decisions that are made. This 
information includes 

• the initial project scores and ranked list of projects, 
•	 the investment review group's scores based on any additional 

decision-support tools, 
•	 the investment group's final list of projects that it is proposing 

to make up the investment portfolio, 
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•	 documented justification for selecting projects that scored 
below accepted thresholds (e.g., high-risk, high-return 
projects), and 

•	 funding information, as well as acquisition and development 
schedules, for all projects that were selected. 

The organization should also be maintaining net cost and benefit 
information on the complete portfolio of IT investments. 

Finally, all of the projects that were selected for funding should be 
included in the Agency Capital Plan that is submitted to OMB. 
Information that is submitted in this plan should include baseline 
cost, schedule, and performance goals for each project. 

In addition to the Capital Plan, decisions that are made on the mix 
of existing and new projects should be clearly identified in the 
agency's annual performance plans. Actions described in the 
Capital Plan to implement the funding, procurement, and 
management of the IT projects should also be articulated in these 
performance plans. 

Key questions to ask related to scoring and prioritization outcomes 
These questions help determine whether senior managers consult, review, further assess information/data used to 
make decisions (final or recommended to the agency head) about annual IT spending. 

Are summary data presented on each project's costs, benefits, risks for senior management 
(investment review group, etc.) to consider? 

Does the management review group conduct scoring exercises to vote on the relative 
strengths and weaknesses of proposals? Are these scoring exercises recorded and 
documented? Are the criteria that are used as the basis for the scoring instruments defined 
and used consistently? 

Can the costs of the approved list of projects for funding be tracked to available funds 
and/or reflected in the budget requests? 
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When management approves funding for projects that fall outside accepted thresholds (high 
risks, high project costs, noncompliance with the architecture, etc.), is an 
explanation/rationale provided for this decision? Are additional management and project 
reporting requirements stipulated? 

2.5 Project Review All projects that are selected for funding should have project review 
Schedules	 schedules, risk management plans, and project-specific performance 

measures established. All of this information will be particularly 
Applicable criteria:	 critical for assessing performance, identifying risks, and making 

decisions during the Control and Evaluation phases. 
CCA 5122(b)(6) 

The timing of reviews, as well as the number of reviews that will 
be conducted, will depend on the investment size of the project, 
the amount of risk, the capability of the project team, etc. 

In addition, the investment review group may identify additional 
project management or investment review reporting requirements 
(data, information, analysis), beyond what is specified by existing 
processes, for projects that it determines are particularly high-risk. 
These additional requirements should be clearly documented and 
communicated to the responsible project team. The project team 
should also be given explanation detailing how this information--and 
its assessment by senior management--may influence project 
continuation, delay, or cancellation. 

At some point the project team should develop an outline or 
strategy describing how any necessary acquisitions will be handled. 
Key tenants of a sound acquisition strategy are that it appropriately 
allocates risk between the agency and contractor, effectively uses 
competition, ties contract payment to accomplishments, and takes 
maximum advantage of commercial technology. 
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Key questions to ask related to project review schedules 

The purpose of these questions is to determine whether any additional data requirements (beyond that expected by 
the normal process used for investment control meetings) were decided upon by senior management and whether 
these requirements were communicated to the project teams or sponsors. 

Once projects are approved for funding by an investment review group and/or agency head, 
are any additional project management or investment review reporting requirements (data, 
information, analysis) established for high-risk, high-cost projects (beyond what may be 
specified by existing processes)? 
•	 If so, have these requirements been clearly documented and communicated to the 

responsible project team? 
• Is it clear why this data/information is being requested and what it will be used for? 
•	 Has an explanation been given to the project team explaining how this information-

and its assessment by senior management--may influence project continuation, delay, 
or cancellation? 

Did each project that was approved have an outline or strategy developed establishing how 
any necessary acquisitions would be handled? Is this strategy appropriate given the project 
type? 
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Select--Decisions 

Key decision elements to be reviewed: 

3.1 Determining whether projects met process-stipulated requirements 
3.2 Deciding upon the mixture of projects in the overall IT investment portfolio 

Explanation of Decisions Made During the Selection Phase 

The purpose of the Selection phase is to put the organization in the best possible position to

make decisions about which IT proposals or projects to fund. Getting to this final decision

requires that initial decisions be made about whether proposed projects should be moved on for

further consideration. It then requires decisions to be made about the relative merits of each

individual project. This is followed by the most important decisions, in which trade-offs are

made between the various projects and systems in order to develop the IT investment portfolio

that will be funded for the upcoming year.


3.1 Determining All new projects should have a decision made about whether the

Whether Projects project meets all minimal project requirements, at what

Met Process- organizational level the project should be reviewed, and the level of

stipulated analytical rigor necessary for decisions. While these screening

Requirements	 decisions should be relatively straight-forward, driven primarily by 

project-level data sufficiency, they should not be thought of as 
simply a cursory exercise. The overall efficiency and effectiveness 

Applicable criteria of the entire Selection phase depends to a large extent upon these 
initial screening decisions. 

CCA 5122(a) 
CCA 5122(b)(1) The organization should also have a process for determining where

CCA 5122(b)(3) in the organization a funding decision should be made. The

CCA 5122(b)(5)

OMB A-130, parts 8b(2), 

efficiency of the investment management process is significantly


8b(4), 8b(5) affected by how well the organization identifies which projects


OMB A-11, part 3 should be reviewed where. Senior decisionmakers should not spend 
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their time in lengthy, in-depth reviews of projects that could have 
been easily assessed and decided upon at lower organizational 
levels. 

Key questions to ask related to determining whether projects met process-stipulated 

requirements 

The purpose of these questions is to determine whether actual decisions are being made that adhere to project 
screening processes and data prescribed by the organization's IT investment review process. Does the organization 
make decisions using the process and data that it has put in place? 

Are decisions being made about project readiness for review using the data/information 
requirements established by a project screening process? 
• Are project submissions being reviewed consistently (using the process and 

information required)? 
• Are screening decisions being recorded? 
•	 Is there evidence of projects being rejected? Were explanations for submission 

rejections documented and communicated to the business sponsor? 

If exceptions are being made to screening criteria, is the explanation documented and 
forwarded with the project proposal? 

3.2 Deciding Upon Decisions made at this stage are the most important of all. The 
the Mixture of projects that are proposed to make up the investment portfolio for 
Projects in the the year should represent the best match with organizational needs 
Overall IT and business objectives or, in instances where exceptions were 
Investment Portfolio made, an explanation should be provided detailing reasons for the 

exception. 

Applicable criteria In making the selection decisions, senior managers should be taking 
into account tradeoffs between the various projects and systems 

CCA 5122(a) that are going to be funded. Making these tough choices requires 
CCA 5122(b)(1) the organization to develop and maintain an understanding that not
CCA 5122(b)(3) every project or system can be funded. Spending more for 
CCA 5122(b)(5) operational systems may mean that there is less money for research
OMB A-130, parts 8b(2), and development. The relative merits of each project should be8b(4), 8b(5) 

rigorously assessed and analyzed in order to prioritize and selectOMB A-11, part 3 
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OMB Memo M-97-02 those projects that best match the most critical business needs of 
the organization. 

In addition, projects selected for the portfolio should have decisions 
made about how often they will be reviewed and how associated 
risks are going to be managed. 

Key questions to ask related to selecting the composition of the current portfolio 

The purpose of these questions is to determine whether senior managers are making decisions following an 
established process and based on reliable and accurate data. Is the organization making decisions using the process 
and data that have been put in place, and do these decisions reflect an understanding of the necessary tradeoffs 
that should be made among projects. 

Do the systems that were selected for the current portfolio represent the best match with 
mission needs? Do all of the selected projects support objectives or goals established in 
the organization's strategic plan or annual performance plans? Are all of the selected 
projects justified on the basis of their relative costs, benefits, and risks? Are there any 
other factors that appear to have influenced the executives' decisions? 

For ongoing projects, have projected versus actual data on costs and interim results been 
used to make decisions about project continuation? 

Were project decisions made at the appropriate organizational level? 

Determine the ratio of funding between the various project types (new, proposed, under 
development, operational, etc.) that were selected. Does this ratio appear to effectively 
support the organization's business plan and objectives? 
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Control--Process 

Key process elements to be reviewed: 

4.1 Consistently monitoring projects 
4.2 Involving the right people 
4.3 Documenting all actions and decisions 
4.4 Feeding lessons learned back in to the Selection phase 

Explanation and Definitions of Process Requirements for the Control Phase 

Achieving maximum benefits from a project, while minimizing risks, requires that the project be 
consistently monitored and managed for successful results. During the Control process, agency 
executives should be actively engaged in monitoring all of the projects in the investment 
portfolio, making decisions and taking actions to change the course of a project when necessary, 
and incorporating their experiences back in to the Selection phase to further refine and improve 
the process. 

4.1 Consistently Each project should be reviewed at key milestones in its life cycle 
Monitoring Projects (a project review schedule should have been approved when the 

initial funding decision was made). The focus of these reviews 
Applicable criteria should expand as projects move from initial design and pilot 

through full implementation and as the dollar amounts that are 
CCA 5122(b)(1) expended increase (see figure 8). 
CCA 5122(b)(6) 
CCA 5125(c)(2) A low-cost, small-scale research and development project being

CCA 5127 conducted to determine the applicability of a systems technology

PRA 44 USC 3506 (h)(5) to a business process requirement might receive limited review
FASA 10 USC 2220

FASA 41 USC 263 other than assessing whether the general approach is sound and

EO 13011 Sec. 2(b)(3) feasible. However, projects that are preparing for limited field or

OMB A-11, part 3 full-scale implementation should be reviewed in-depth--including

OMB A-130, parts 8b(2), cost and performance to date--to ensure that the project delivers

8b(3)
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promised benefits within cost and risk limitations and to correct 
any problems before significant dollars are expended. 

Figure 8: Matching Investment Control With Project Phases 
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In addition, as the reviews are conducted, the context of the 
program that the system or project supports should be factored in. 
For instance, a project may exceed performance expectations, but if 
it is contributing to a program that is failing or is no longer needed, 
then little is gained for the organization. 

The project reviews should assess several aspects of the project and 
its development. Below are examples of assessment categories that 
should be considered as part of the project reviews: 

• Deliverables--results achieved to date versus expected results 
•	 Methodology--problems that have arisen concerning the 

systems development process (including contractor 
management issues) 
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•	 Technical--technical issues or problems concerning such 
factors as hardware, software development, or 
telecommunications 

•	 Schedule--estimated time frames versus actuals, including 
schedule slippages and/or compressions 

•	 Costs--estimated costs versus actual costs spent or obligated to 
date, any changes in funding, and the impact of these changes 

•	 Business/program alignment--evaluation of the project's mission 
improvement effectiveness and relationship to business 
objectives 

•	 Risk--risks that were previously identified are being 
appropriately mitigated, new risks have been evaluated and 
steps taken to address them 

The organization should have some standard policies that help 
ensure that these different categories are assessed uniformly across 
the organization; however, the measures that are used to evaluate 
each project will be specific to that project. For instance, the 
organization may have a requirement that all projects have their 
schedules reviewed, but the schedules that are reviewed will be 
different for each project. 

The problem with many progress reviews is that they focus almost 
exclusively on cost and schedule concerns. While these factors are 
important, the prime focus of progress reviews should be on 
ensuring that benefits are being accomplished, that risks are 
being managed, and that the project is still meeting strategic 
needs. As noted earlier, "review triggers," such as updated 
benefit/cost ratios or ROI thresholds, done in conjunction with 
schedule and spending checks, can help the organization 
determine when actions need to be taken. 

The organization should have a documented process detailing how 
reviews will be conducted, what data and project information is 
required, and how decisions will be made based on the results of 
the project reviews. This process should include identifying roles 
and responsibilities for making decisions, as well as rules for how 
the project decisions will be made. 
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Some organizations use a traffic-light method to help make 
project decisions. Projects are given red, yellow, or green lights 
depending on how the project rated against expected performance 
measures. Yellow lights indicate that management action is 
necessary to avoid potential problems affecting project outcomes. 
Red lights indicate that major problems have already occurred. 
(As with all reporting and scoring mechanisms, it is critical that 
the organization define the conditions associated with element.) 

The organization should also have an independent audit team, 
quality assurance group, or independent validation and verification 
(IV&V) contractor who is responsible for ensuring that project 
information is valid and verifying that corrective actions have been 
taken. In addition, the organization should have procedures in place 
to ensure that information from this quality assurance function is 
integrated in to the project review process. 

Finally, the organization should have mechanisms in place to ensure 
that project teams are complying with the control process. This 
may include incentives for raising problems to senior managers and 
disincentives for noncompliance. 

Project reviews, while helping to ensure accountability, should not 
be totally viewed as a "gotcha" opportunity, in which project 
managers are punished when problems are identified. Rather, 
the reviews should be considered opportunities for raising 
problems early, when they may be easier to address, rather than 
allowing the problems to be buried, creating a risk that they will 
arise later when costs are higher and the potential impact is 
greater. 

Key questions to ask related to consistently monitoring projects 
The purpose of these questions is to determine whether fundamental elements of a management control process are 
defined and documented. Evaluation of the data and actual implementation of the process are covered in later 
sections. The process outlined here is for a management level, not project level, review; however, many of the 
same decision elements are applicable to both. 
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Does the organization have a defined, documented, and repeatable process for monitoring 
and reviewing IT projects? Does this process define what the focus of the investment 
reviews will be? Some key elements that may be included in the review include the 
following: 
•	 project status, including where the project stands in relation to the development of 

other projects 
• business sponsor evaluation of the project 
• estimated vs. actual costs to date 
• estimated schedule vs. actual schedule 
•	 actual outcomes from modular testing, pilots, prototypes, or limited site testing vs. 

estimates 
•	 technical performance as well as estimated impact on program or business 

performance 
•	 updates on risk mitigation efforts, including identification of any new risks and steps 

to address 
• technical issues or problems that have arisen 
• contractor performance and delivery 
• review of the methodology or systems development process 
• new unexpected issues affecting project progress or outcomes 

Does the process stipulate what project data and information must be submitted for 
management evaluation? 

Does the process indicate how data and information being presented for management 
review are to be verified and validated? Are roles and responsibilities for conducting this 
verification and validation spelled out? 

Does the process define a specific group (or groups) of managers that are responsible for 
conducting IT investment control meetings? 
•	 Are procedural rules for how the investment review group will operate and make 

decisions clearly defined and documented? 
• Are the roles, responsibilities, and authority of this group(s) clearly defined? 
• Is the purpose of the investment review group clearly stated? 
•	 Are the types of decisions that will be made at the IT investment control meeting 

defined (e.g., project continuation, delay, cancellation, termination, acceleration, etc.)? 
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If investment review processes are used across different units of an organization (e.g., 
department, bureau, or office levels), do the different units have consistent policies, 
practices, and procedures for monitoring projects and reaching decisions? 

Does the process make accommodations for flexible reviews (frequency, required report 
submissions, etc.) for different kinds of projects (high risk/low return vs. low risk/low 
return)? 

Does the process define who is accountable for acting on review decisions? Is it clear the 
types of actions that are under different people's responsibilities (e.g., project team, CIO 
staff, business sponsor, financial staff)? 

Does the process define how open action items are to be addressed? Does the process 
define roles and responsibilities for making these decisions, as well as criteria for 
evaluating actions that are taken and determining whether the open item has been 
resolved? 

What mechanisms are in place to help ensure compliance with the review process? Are 
there disincentives in place for noncompliance? Who is responsible for overseeing the 
process? How stringently is the process maintained? 

4.2 Involving the Senior managers (particularly program managers) should be actively 
Right People	 involved in the ongoing project reviews and are responsible for 

making decisions about whether to continue, accelerate, modify, or 
Applicable criteria	 cancel a project. While members of the development team can, and 

should, be part of the decision-making process, they should not 
CCA 5122(b)(1) have unilateral responsibility or authority to make all project
CCA 5125(c)(2) decisions. In addition, site executives and project managers should
PRA 44 USC 3506 (a)(4)	 take part in devising and approving the solution to any problems 

that are identified. 
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Key questions to ask related to involving the right people 

The purpose of these questions is to help determine who is involved in making project decisions. 

Who is involved in ongoing project reviews and decisions? Do the review groups include 
staff from program, IT, and financial offices? Is there membership by a quality assurance 
or some other outside assessment group? 

Are project managers or site executives included in devising and approving actions to 
address deficiencies that were identified? 

4.3 Documenting All All of the information in the business case, including the various 
Actions and analyses that were conducted to justify the project, should be 
Decisions updated to reflect the current state as project implementation 

continues and dollar amounts increase. 

Applicable criteria Some leading organizations estimate that often they cannot 
accurately estimate costs or quantify benefits until almost 40 

CCA 5122(b)(3) percent of the way into the project.
CCA 5122(b)(5) 
CCA 5122(b)(6) The organization should have a uniform mechanism (e.g.,

CCA 5123(3) management information system) for collecting, automating, and

CCA 5126 processing data on expected versus actual outcomes. Specifically,


this mechanism should 

•	 provide the cost and performance data needed to monitor and 
evaluate investments individually and strategically, 

•	 provide feedback on the project's adherence to strategic 
initiatives and plans, and 

•	 allow for the review of unexpected costs or benefits that 
resulted from investment decisions. 

Data in this system should be easily accessible to both the program 
team and senior managers. 

Collecting and maintaining project information is important, not 
only from a project review standpoint, but also from the 
standpoint of establishing an organizational memory. Decisions 
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in all three phases of the investment cycle (Select, Control, and 
Evaluate) will depend on this information being accessible and 
up-to-date. 

Key questions to ask related to documenting all actions and decisions 

The purpose of these questions is to help determine whether the organization has processes and procedures for 
capturing project-related information. An assessment of the information and actual implementation of the 
processes will be covered in later sections. 

Does the organization have procedures for ensuring the accuracy and reliability or project 
information? Does the organization define the various pieces of information that are to be 
updated and maintained? This information may include the following: 
• project-related decisions that are made 
•	 actions that are to be taken, as well as criteria or measures for evaluating 

improvement 
• project outcomes 
• cost/benefit analyses and other associated project information 
• business case information 

Does the process stipulate where these data are to be maintained (e.g., official agency 
information system with uniform data standards and entry procedures)? 

4.4 Feeding Lessons Information learned during the Control phase should be fed back in 
Learned Back in to to the Selection phase to help make future selection decisions and 
the Selection Phase to modify and enhance the screening and selection decision criteria. 

To make this easier, there should be some mechanism in place for 
aggregating decisions and actions in order to identify patterns of 

Applicable criteria problems or, conversely, patterns of excellence. 

CCA 5122(b)(1) Document the warning signs that, with hindsight, preceded the
CCA 5122(b)(6) problem, identify what remedial steps were taken, and what the
CCA 5123(3) outcome of this approach was. Such documentation will help to 

make future acquisition decisions and identify recurring problems 
on existing programs. 

59




Select Control Evaluate 

Process 

Data 

Decisions 

Key questions to ask related to feeding lessons learned back in to the Selection phase 

The purpose of these questions is to help determine whether the organization has processes and procedures for 
aggregating project information and revising the investment management process based on lessons that are learned. 
An assessment of the information and actual implementation of the processes will be covered in later sections. 

Does the organization have a process for evaluating current decision-making processes and 
suggesting changes to these processes based on lessons that are learned from investment 
control reviews? 
•	 Does the process account for and distinguish between senior management decision-

making changes and project-level management changes? 
•	 Does the process specify someone who is accountable for identifying lessons that are 

learned from investment control reviews? 

Is there a process for refining or updating the selection criteria (both screening and 
ranking) based on lessons that are learned? 

Does the organization have a process for aggregating data/information across all major IT 
projects (or spending categories) in order to compile an overall organizational track record 
on costs and benefits attributable to IT? 
• Is someone (or office) charged with this specific responsibility? 
•	 Does the organization have procedures for presenting this information to the IT 

investment review group? For presenting it to all agency executives? 
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Control--Data 

Key data elements to be reviewed: 

5.1 Measures of interim results 
5.2 Updated analyses of each project's costs, benefits, schedule, and risks 

Explanation and Definitions of Data Requirements for the Control Phase 

Because the Selection phase usually occurs only once a year during the annual budget process, 
project information for that phase tends to be collected and assessed on a periodic basis. In 
contrast, information in the Control phase is continuously collected, updated, and fed to agency 
decisionmakers. The data in the Control phase should consist of such items as comparisons of 
actual results achieved to date versus estimates and an assessment of benefits achieved as part 
of project pilots or prototypes. Data collected during this phase will also consist of ex post 
documentation such as executive decisions and changes made to projects to address risks or 
better meet business requirements. The type and depth of data that are collected and 
maintained in this phase should be commensurate with the type and size of the project. 

5.1 Measures of As projects move from one phase of the project's life cycle to the 
Interim Results next, and as the dollars that are expended increase, interim results 

should be compared against estimates to ensure that the project is 
progressing as expected and to indicate when actions should be 

Applicable criteria taken as problems arise or requirements change. 

CCA 5112(c) The organization should have project-specific measures established

CCA 5122(b)(1) to help analyze actuals versus estimates, ensure that the project is

CCA 5122(b)(5) meeting business requirements, and identify where improvements

CCA 5122(b)(6) may be needed. These measures will consist of items such as cost

CCA 5123(3)

CCA 5125(c)(2) and schedule information, quantitative and qualitative benefit


CCA 5126 measures, status of deliverables, risk elements, etc. The measures


CCA 5127 should be updated as actual costs, risks, and benefits are identified. 
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GPRA 31 USC 1115 
GPRA 31 USC 1116 
CFO 31 USC 902(a)(3) 
OMB A-127, Para. 6,7 
OMB A-123, Part II 

Using these measures, the organization should identify and monitor 
interim results that are achieved. The following are examples of the 
kinds of data that should be analyzed: 

•	 Accumulation of actual cost data and comparisons to estimated 
cost levels. 

•	 Evidence that results for the phase (or results to date) have 
been compared against initial estimates for cost, schedule, 
performance, risk, and return. 

•	 Documentation of the change between the current number and 
scope of requirements and the original requirements baseline 
established for the project. 

•	 Documentation of the comparison between the current 
business conditions and assumptions and the project's initial 
assumptions and context. 

•	 After the release of each new increment, each project 
participating in the increment should be analyzed to determine 
what interim benefits have been achieved in comparison to the 
previous increment. 

•	 Documentation of differences between the actual performance 
of the software organization or contractor and their claims at 
the beginning of the project (e.g., schedule, costs, functionality, 
technical solutions, etc.). 

•	 Aggregate data covering costs, benefits, and project 
performance for all IT projects in the investment portfolio. 

Key questions to ask related to measures of interim results 
The focus of these questions is on the actual data being examined by senior management as part of the investment 
control process. In order to answer these questions, a sample of ongoing IT projects could be selected and used as 
the unit of analysis. 

Are specific measures of performance being used to track costs, schedule, benefits, and 
risks? Are these measures updated throughout each project's life-cycle as costs, benefits, 
and risks become better known? 

Are data being used to track actual project performance (interim results) against estimates 
that were used to justify the project? 
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Are gaps or differences between estimates and actuals being analyzed and explanatory 
factors documented for positive or negative variances? 

Is there documentation to support that interim cost, schedule, benefit, and risk information 
has been validated or verified? If risks have changed, is this supported by documented 
data or analyses? 

5.2 Updated The cost, benefit, schedule, and risk information that was included 
Analyses of Each in the business case, including the various analyses that were 
Project's Costs, conducted to justify the project, should be updated as project 
Benefits, Schedule, implementation continues and as dollar amounts increase. For 
and Risks instance, it may have been difficult to precisely estimate costs and 

benefits when the project was first proposed, but such 
quantification may be improved as prototype and pilot project 

Applicable criteria results become available. 

CCA 5122(b)(6) Information and analyses in the business case should also be 
CCA 5123(3) updated to provide justification for adding additional functional
CCA 5125(c)(2) requirements to the project. This justification should weigh the
CCA 5126 costs of adding the requirement late in the development process
OMB A-130 parts 8b(1), versus the anticipated benefits that are expected from the added8b(2), 8b(3) 

functionality. 

Older versions of these analyses should be maintained for later 
comparisons and to feed lessons learned back in to the Selection 
phase. 

Key questions to ask related to updated analyses of each project's costs, benefits, 

schedule, and risks 
The following questions address whether the organization is updating project cost, benefit, schedule, and risk 
information as information changes and the project proceeds through development. To answer these questions, a 
sample of ongoing projects could be selected as the unit of analysis. 

In investment control meetings, has the information in project business cases been updated 
to reflect the current state (including project costs to date, current risks and mitigation 
plans, interim benefit or performance results achieved, etc.)? 
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Are project-level data (current and historical) being maintained and updated using agency 
approved databases/information systems? 

Have any business assumptions or environmental factors (political, funding, stakeholder 
support) changed? If so, have the impacts of these factors on project outcomes been 
evaluated? 

If the project is behind schedule, have risk mitigation plans been updated and explanatory 
factors thoroughly evaluated? 

If contractor assistance is being utilized, have contractor performance reports been 
conducted and results made available for management consideration? 
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Control--Decisions 

Key decision elements to be reviewed: 

6.1 Deciding whether to cancel, modify, continue, or accelerate a project 
6.2 Aggregating data and reviewing collective actions taken to date 

Explanation of Decisions Made During the Control Phase 

The primary focus of the Control phase should be on making project management decisions. 
Actions should be taken quickly to address problems as they are identified and senior managers 
should be actively involved in making decisions about all of the projects in the investment 
portfolio. While many of these decisions will be implicit (the project is right on course, no 
problems have been identified, requirements have remained the same and, thus, the decision will 
usually be to continue the project as is), it is critical, nonetheless, that a conscious decision be 
made about the future of each project. 

6.1 Deciding As each project is reviewed at various stages in its life-cycle, 
Whether to Cancel, decisions should be made about the future of the project. These 
Modify, Continue, or decisions will be unique for each particular project and should be 
Accelerate a Project based on the particular merits of the project. In addition, some 

explanation or documentation of the decision should be included. 
Applicable Criteria Even implicit decisions should have some documentation to show 

that a conscious decision was made to continue the project. 
CCA 5122(b)(1) 
CCA 5122(b)(6) Projects that have deficiencies or problems identified (actuals

CCA 5123(3) exceed estimated levels, risks are increasing, requirements have

CCA 5125(c)(2) changed, etc.) should have a decision made by senior managers

CCA 5126

CCA 5127 about what to do with the project. Decisions will usually involve


FASA 10 USC 2220 one of four alternatives:


FASA 41 USC 263 
EO 13011, Sec. 2(b)(3) • modify the project 
OMB A-11, part 3 • cancel the project 
OMB A-130, part 8b(3) • continue the project as is 
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• accelerate the project's development 

Decisions may also be made to suspend funding or make future 
funding releases conditional on corrective actions being taken. 
These decisions should be documented, along with an explanation 
or criteria stating how funding can be reobtained. The decisions 
should also be reflected in budget information. For instance, if a 
project's development is halted while the feasibility of an alternative 
is assessed, budgetary spending information should reflect such a 
halt in funding. There should also be an explanation or documented 
criteria stating what must occur before funding is reinstated. 

In addition, depending on what decisions are made about a project, 
future "cascading" actions resulting from these decisions should be 
clearly identified and delineated. For instance, halting the 
development of a project will impact a number of other areas, 
including project management, personnel and staffing decisions, 
budget decisions and spending priorities, etc. These cascading 
actions should also be reviewed and monitored to ensure that 
money is not continuing to be spent and that all development 
activities have ceased. 

An independent review should be conducted prior to funding being 
reinstated to ensure that all corrective actions have been taken and 
to determine whether additional changes or modifications are still 
needed. 

Key questions to ask related to deciding whether to cancel, modify, continue, or 

accelerate a project 
The purpose of these questions is to help determine whether management decisions and actions are being taken 
using investment control processes and requisite project data. A sample of projects that have progressed through a 
management investment control process can be used to help answer these questions. 
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Is the organization reviewing projects and using data analysis to make decisions about the 
future of each project? Were the decisions that were made reasonable given the situation 
and condition of the project? For those projects whose status remained stable, was a 
conscious decision made that the project should proceed or was it implicitly assumed that 
the project would continue? 

If problems were identified, was a decision made about what actions should be taken? 
Who made this decision? Is there some explanation or justification given for this decision? 
Were the actions that were taken appropriate to the problem (i.e., was the problem an IT 
problem or a business/process problem)? 

What evidence is there, if any, that actions have been taken based on the results of project 
reviews? For instance, if the organization determined that new requirements have been 
introduced, what actions were taken to respond to these additional requirements? Were 
these actions documented? Did these actions fully address the requirements? 

If decisions are made that affect a project's funding, such as suspending project funds or 
cancelling a project, is there evidence in budget documents and spending information that 
reflects this decision? Are there criteria identifying what must be done for funding to 
resume? 

Are future "cascading" actions resulting from project decisions clearly identified and 
delineated? 

Is a management group following agency policies, procedures, and practices in making 
regular decisions about the continuation of major IT projects? 

Are project data being used to make decisions and take action on IT projects that are 
subjected to investment reviews? 

Are decisions being made at the right time (i.e., as prescribed by the agency process or as 
agreed to by senior management as part of project approval)? 

Are decisions regarding projects being executed? Is accountability and follow-up clearly 
defined? 
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Is an independent review conducted afterward to ensure that actions were taken and to 
make further changes as necessary? 

If projects are allowed to proceed when investment review data and analyses raise serious 
questions about the project, has documentation been provided detailing how management 
reached its decision? 

6.2 Aggregating A review of past activities and decisions made about a particular 
Data and Reviewing project can influence both current and future managerial decisions. 
Collective Actions This is a primary reason why aggregating information is important. 
Taken to Date Aggregating allows trends to be more easily identified. Looking at 

projects across an agency or bureau, for example, can help pinpoint 
Applicable criteria those divisions that have had repeated success at developing and 

managing IT projects, and those that have had more trouble. This 
CCA 5122(b)(1) in turn can be used as inputs for decisionmakers when weighing 
CCA 5122(b)(6) organizational capability risks and determining project review
CCA 5123(3) schedules. 
CCA 5125(c)(2) 
FASA 10 USC 2220 Aggregating can also help as the organization looks to refine and
FASA 41 USC 263

EO 13011, Sec. 2(b)(3) improve the screening and selection criteria and performance


OMB A-11, part 3 measures. Data can be aggregated by project, or can be grouped

OMB A-130 part 8b(3) along unit, divisional, bureau, or agency lines.


Problems that are identified from this analysis may be serve as an 
indication of specific endemic weaknesses with project 
management, contractor oversight, or cost-estimation practices that 
need revision and corrective actions. In addition, positive trends 
that are identified can provide valuable lessons for highlighting and 
reinforcing organizational strengths. 
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Key questions to ask related to aggregating data and reviewing the collective actions 

taken to date 

The following questions are focused on determining management's awareness of trends-positive and negative--that 
the aggregate set of IT project investment reviews reveal. 

Has the organization aggregated data in order to assess organizational performance and to 
identify patterns or trends? At what levels--unit, division, agency, departmental--has 
information been aggregated? Is this information being fed back in to decisionmakers to 
help make future decisions? 
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Evaluate--Process 

Key process elements to be reviewed: 

7.1 Conducting post-implementation reviews (PIR) using a standard methodology 
7.2 Feeding lessons learned back in to the Selection and Control phases 

Explanation and Definitions of Process Requirements for the Evaluation 

Phase 

The Evaluation phase "closes the loop" on the IT investment management process by comparing 
actuals against estimates in order to assess performance and identify areas where future 
decision-making can be improved. Lessons that are learned during the Evaluation phase should 
be geared towards modifying future Selection and Control decisions. Central to this process is 
the post-implementation review with its evaluation of the historical record of the project. 

7.1 Conducting Post- Once a project has reached a final end point (e.g., the project is 
implementation fully implemented, the project has been cancelled, etc.), a post-
Reviews (PIR) Using implementation review (or post-investment review) should be 
a Standard conducted. This review will usually occur about 3 to 12 months 
Methodology after a project has reached its final end point and should be 

conducted by a group other than the project development team to 
ensure that it is conducted independently and objectively. 

Applicable criteria 
Organizations often spend significant time and resources focused 

CCA 5112(c) on selecting IT projects, but less attention is given to evaluating
CCA 5122(b)(1) projects after they are implemented. Yet the information gained
CCA 5122(b)(6) from PIRs is critical for improving how the organization selects,
CCA 5125(c)(2) manages, and uses its IT resources.
CCA 5126 
CCA 5127

PRA 44 USC 3506 (h)(5) Each PIR that is conducted should have a dual focus--it should 


PRA 44 USC 3514 (1) provide an assessment of the implemented project, including an

(a)(2)(D) evaluation of the development process, and (2) indicate the extent
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to which the organization's investment decision-making processes 
are sustaining or improving the success rate of IT projects. The 
following are three essential areas that should be evaluated as part 
of a complete PIR: 

(1) Customers 

Surveys should be conducted to determine users' satisfaction with 
the end product. There should also be a focused look at how well 
the project supports the organization's various business processes. 

Many of the intangible benefits that were identified at the outset 
will relate to how customers and end users feel about the final 
project. 

(2)  Mission/Program Impact 

A close look should be taken to determine whether the implemented 
system has achieved its intended impact, and whether this impact is 
still aligned with mission goals. An assessment should also be made 
of other project-specific aspects, such as an estimate of cost savings 
that have been achieved, compliance with the information 
technology architecture, evaluations of the information product 
(accuracy, timeliness, adequacy, and appropriateness of 
information), and identification of additional maintenance or 
security issues. 

(3) Technical Capability 

Finally, an evaluation should be made of the technical aspects of the 
project, both current and future. Such an evaluation may focus on 
such factors as the competency of the workforce to use the new 
system and employee satisfaction or retention, the extent to which 
advanced technology was used, and the methodological expertise of 
the development team. 

To ensure that each project is evaluated consistently, the 
organization should have a documented methodology for conducting 
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PIRs. This methodology, which should be used at all organizational 
levels, should spell out roles and responsibilities for conducting 
reviews and for taking actions based on the results. PIRs should be 
required on a regular basis to ensure that completed projects are 
reviewed in a timely manner. The organization should also have 
policies or procedures that document how information from the 
PIRs is to be relayed back to decisionmakers. 

Finally, because there is a great deal of knowledge that can be 
gained from failed projects, evaluations should also be conducted 
for projects that were cancelled prior to being fully implemented. 
Although project accountability is important, these evaluations 
should focus on identifying what went wrong with the project, in 
order to learn from mistakes and minimize the chances of their 
being repeated. 

Key questions to ask related to conducting post-implementation reviews using a 

standard methodology 
The purpose of these questions is to determine whether a defined, documented process is used to conduct post-
implementation reviews of specific IT projects. These questions can help determine whether an organized process 
exists to conduct these reviews. Data and actual use of the process for making decisions will be covered in later 
sections. 

Does the organization have a defined, documented process for conducting post-
implementation reviews (PIR) of IT projects? 
• Is the purpose(s) of the PIR process clearly explained and communicated? 
•	 Is the process clear about when PIRs are to be conducted? Are PIRs required on a 

regular basis to ensure that completed projects are reviewed in a timely manner? 
•	 Does the process delineate roles, responsibilities, and authorities for people and 

offices involved in conducting the PIRs? Does the process help ensure that these 
assessments are objective? 

•	 Does the process stipulate how conclusions and recommendations resulting from PIRs 
are to be communicated to and reviewed by senior management? 
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Does the organization have a standardized methodology for conducting PIRs? Does this 
methodology, at a minimum, include assessments of customer satisfaction, 
mission/programmatic impact, and technical performance/capability? Is the methodology 
required at all levels of the organization? 

Does the process define how the outcomes of PIRs are to be addressed? Are roles and 
responsibilities defined for taking action to address any concerns or problems that are 
identified? 

What steps does the organization require to ensure that PIRs are conducted independently 
and objectively? Are the results of the PIRs validated or verified? 

Are the causes of project and process problems identified as part of the PIR? 

7.2 Feeding Lessons All of the PIR information gained in the Evaluation phase should be 
Learned Back in to collected and maintained with project information gathered during 
the Selection and the other two phases. Developing this complete library of project 
Control Phases information helps to establish an organizational memory in which 

both successes and failures can be used for learning. 

Applicable criteria There should be some mechanism or process to ensure that 
information is being aggregated and fed back in to improve the 

CCA 5122(b)(6) investment management process. For instance, the cost, risk, and 
CCA 5123(3) benefit criteria (including the weights given to each) for the
CCA 5125(c)(2) Selection phase may be refined to ensure greater implementation
OMB A-130, part 8b(3) success of future projects. The organization should also determine 

whether there may be different or more appropriate cost, benefit, 
and risk measures that could be established that would help better 
monitor projects. 
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Key questions to ask related to feeding lessons learned back in to the Selection and 

Control phases 

The purpose of these questions is to determine whether the organization uses a defined process for deciding how to 
take action to institutionalize knowledge, experience, and lessons learned from PIRs that are conducted. 

Does the organization's process or methodology for conducting PIRs include provisions for 
(1) changing or improving existing management decision-making processes and (2) 
strengthening project-level management? 

Does the organization have a mechanism for tracking (over time and for different kinds of 
projects) and aggregating the results of PIRs that are conducted? 
•	 Are the results of PIRs collected and maintained (in a manual or automated database)? 

Is the information reported in an timely manner? Are the results easily accessible? 
•	 Has the organization identified roles and responsibilities for collecting and analyzing 

PIR report information? 

Does the organization have procedures for regularly reporting PIR results to senior 
management? Is this information reliable, accurate, and easily accessible? 

Does the organization have procedures for regularly assessing the PIR process for 
completeness, quality, and contribution to project level and executive decision-making? 
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Evaluate--Data 

Key data elements to be reviewed: 

8.1 Measurements of actual vs. projected performance 
8.2 Documented "track record" (project and process) 

Explanation and Definitions of Data Requirements for the Evaluation 

Phase 

Data collected during the Evaluation phase will be primarily historical in nature focusing on the 
outcome of a project as compared to executives' expectations for the project. In addition, ex 
post information that is developed should include modifications made to the Selection and 
Control phases, as well as the institutionalized lessons-learned information. This information 
should be used to revise the Selection and Control phases and to help make future investment 
decisions. 

8.1 Measurements of The focus of the PIR should be on evaluating a project's actual 
Actual vs. Projected results compared to estimates in terms of cost, schedule, 
Performance performance, and mission improvement outcomes. An attempt 

should also be made to determine the causes of major differences 
Applicable criteria between planned and end results. And the PIR should be used to 

help identify any inappropriate systems development and project 
CCA 5122(b)(5) management practices. 
CCA 5122(b)(6) 
CCA 5123(3) The PIR should provide a wide range of information regarding both

CCA 5125(c)(2) the project and the process for developing and implementing the

CCA 5126

GPRA 31 USC 1115 project. Specific information includes the following:


GPRA 31 USC 1116

CFO 31 USC 902(a)(3) • an assessment of the project's effectiveness in meeting the

OMB A-130, part 8b(3) original objectives, 

75 



Select Control Evaluate 
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•	 an identification of benefits that have been achieved, an 
assessment of whether they match projected benefits, and a 
determination of reasons for any discrepancies. 

•	 an evaluation of whether original business assumptions used to 
justify the project were valid, 

• a comparison of actual costs incurred against projected costs, 
•	 a determination of how well the project met time schedules 

and implementation dates, 
• management and user perspectives on the project, and 
• an evaluation of issues that still require attention. 

Outputs of the PIR should include user evaluations of the 
effectiveness of the project, actual costs broken out by category, 
measurements used to calculate benefits, a comparison matrix of 
actuals to estimates, and business-as-achieved documentation. 

Key questions to ask related to measurements of actual vs. projected performance 
The purpose of these questions is to determine the adequacy of data being used in conjunction with post-
implementation reviews. To answer these questions, a sample of completed PIRs might be evaluated. 

Is the organization collecting projected versus actual cost, benefit, and risk data as part of 
the post-implementation reviews? 
•	 Has the cost, benefit, and risk information that was used for initial project justification 

been preserved? Have updates that have been made to costs, benefits, or risks been 
noted? Have these updates also been preserved? 

•	 Have project benefits that were obtained been quantified? If not, are qualitative 
measures being used to determine impact? 

•	 Have the cost data been verified or validated? Are these data contained in a 
recognized agency financial management/accounting database? 

Does the PIR include assessments of customer satisfaction (end-users, business or program 
unit sponsor, etc.)? 

Does the PIR include assessments of technical capability (e.g., conformance to recognized 
systems development methodology, architecture compliance, contractor performance and 
oversight)? 
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8.2 Documented 

"Track Record" 

(Project and 

Process) 

Applicable criteria 

CCA 5122(a) 
CCA 5122(b)(6) 
CCA 5125(c)(2) 
CCA 5126 

Select Control Evaluate 

Process 

Data 

Decisions 

The organization should be maintaining documentation of all 
decisions, changes, actions, and results that occurred throughout 
the project's life cycle, as well as other relevant project information, 
such as the business case and updated cost/benefit analyses. The 
organization should also be tracking recommendations (for both 
improving the project and refining the overall investment 
management process) that arise out of the PIRs. 

This "track record" will be invaluable for helping the organization 
refine and improve its processes as more and more information is 
collected and aggregated. 

Key questions to ask related to documented "track record" (project and process) 
The purpose of these questions is to determine whether aggregate data are being collected, analyzed, and 
maintained to support improvements in project management and executive-level decision-making. 

Has the organization conducted trend analyses (descriptive or statistical) using the results 
of PIRs that have been conducted? 
•	 Do these analyses attempt to correlate actual project performance results with factors 

that may have caused these results (positive and negative)? 
•	 Are the results of these analyses presented to management as a regular part of the 

investment decision-making process? Are special reports issued to executive 
management? 

Are recommendations for specific projects and senior management decision-making 
processes presented in PIRs? 
•	 Do these recommendations cover changes to process, data, or decision-making 

procedures used for both the Selection and Control phases? 
• Are these recommendations well documented and supported by existing analyses? 
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Process 

Data 
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Evaluate--Decisions 

Key decision elements to be reviewed: 

9.1 Assessing the project's impact on mission performance and determining 
future prospects for the project 
9.2 Revising the Selection and Control phases based on lessons learned 

Explanation of Decisions Made During the Evaluation Phase 

A number of key decisions will be made during the Evaluation phase, including an assessment of 
how well the project met its intended objectives, a determination of what changes or 
modifications to the project are still needed, and an identification of ways to modify or improve 
the overall investment management process to better maximize results and minimize risks. In 
addition, the organization may assess the overall performance of its IT investments in improving 
mission performance. To make these decisions, agency executives must gauge the degree to 
which past decisions have influenced the outcome of IT projects, understand why these 
decisions had the effect that they did, and determine how changing the processes for making 
decisions could create a better outcome for current IT projects and future IT proposals. 

9.1 Assessing the The results and recommendations that arise out of the PIRs, 
Project's Impact on combined with other project information, are a critical input for 
Mission Performance senior decisionmakers to use to assess the project's impact on 
and Determining mission performance. In making this assessment, senior managers 
Future Prospects for will need to ask a number of questions about the project, including 
the Project the following: 

• How effective was the project in meeting the original 
Applicable criteria objectives? Are these objectives still valid? 

• Were the original business assumptions used to justify the 
CCA 5122(a)(1) project valid?
CCA 5122(b)(3) • What is the current status of the system?
CCA 5122(b)(5) 
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CCA 5123(3) 
CCA 5123(4) 
CCA 5123(5) 
CCA 5125(c)(2) 
CCA 5126 

Select Control Evaluate 

Process 

Data 

Decisions 

• Are further changes or modifications necessary? 

Even after a project has been implemented, decisions should be 
made on a regular basis about the status of the project. Senior 
managers should regularly question whether (1) the current system 
meets organizational needs, (2) the system should be modified to 
better meet these needs, (3) a new system is needed to best meet 
these needs, or (4) the needs could best be met by outsourcing the 
work. 

In addition, because operation and maintenance (O&M) costs, for 
such activities as hardware upgrades, system software changes, and 
ongoing user training, can consume a significant amount of IT 
resources (some have estimated that ownership costs, operations 
and maintenance costs, and disposition costs can consume as much 
as 80 percent of a project's total life-cycle costs), a plan should be 
developed for the continued support and operation of each IT 
project. 

Key questions to ask related to assessing the project's impact on mission performance 

and determining future prospects for the project 
The purpose of these questions is to help assess decisions that the organization has made regarding its evaluation of 
the impact that projects have had on mission performance as well as the continued direction being given for these 
projects. 

What decisions have been made by senior management (or investment review group) 
regarding whether implemented projects met defined criteria for successful outcomes? 

Were corrective actions for specific projects included in senior management's decisions? 
•	 Were timetables and steps for implementing these changes established as part of the 

decision? 
•	 Were follow-up management reviews established? Has a clear purpose for these 

reviews been defined? 

Has a plan been developed detailing how future O&M and disposition costs will be 
addressed? 
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Are decisions that are being made on specific projects cognizant of the potential (or actual) 
impact the decision may have on other related projects? 

Have decisions regarding the status of projects been finalized? 
• Have expected changes been communicated to the project manager? 

9.2 Revising the An organization's investment management process will usually not

Selection and remain static, but will evolve and change over time as the

Control Phases organization learns more and more about what has been successful

Based on Lessons and what still needs to be improved. Modifications that may be

Learned made to the process include the following:


Applicable criteria • changing the mixture of members on the organization's 
decision-making investment review group 

CCA 5112(c) • changing the Selection phase decision-making criteria (both
CCA 5122(b)(1) screening and ranking criteria)
CCA 5122(b)(3) • changing the Control phase criteria used for monitoring the
CCA 5122(b)(5) progress of projects
CCA 5123(3)

CCA 5125(c)(2) • modifying the time frames for reviewing projects during the


CCA 5126 Control phase


GPRA 31 USC 1116 • modifying the triggers for identifying projects for review

OMB A-127, Para. 6,7 • modifying the PIR methodology

OMB A-123, Part II 

The results from one project will often not provide enough 
information to allow significant modification to be made to the 
agency's IT decision-making processes. However, a significant, 
recurring system development problem found across multiple 
projects over time would be cause for refining or even 
significantly revising the organization's decision-making 
processes and criteria. 

The causes for differences between planned and actual results 
should be determined and corrective actions to the overall IT 
management process, decision criteria, etc. should be identified and 
documented. Once the causes for differences between planned and 
actual results have been determined, steps should be taken to 

80 



Select Control Evaluate 

Process 

Data 

Decisions 

address these causes in order to ensure greater success in the 
future. 

All alterations or updates that are made to the Selection and Control 
phases, based on the results of PIRs, should be documented. 

Key questions to ask related to revising the Selection and Control Phases based on 

lessons learned 

The following questions are focused on assessing whether the organization has made changes to the IT investment 
management process based on lessons that were learned. 

What decisions have been made to modify existing organizational IT investment 
management processes? 
• Have these decisions been communicated to staff? 
•	 Are changes to existing processes, operating procedures, and data requirements 

aligned with conclusions and recommendations documented in PIRs? 
•	 Has the organization clearly established and communicated when these changes to 

existing management processes will take effect? 
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SECTION 4 

RELATED LEGISLATION AND 

EXECUTIVE BRANCH GUIDANCE 

LEGISLATION 

Congress has passed several pieces of legislation that lay the groundwork for agencies to 
establish an investment approach for managing IT. The following are five key pieces of 
legislation that put in place various requirements related to the IT investment management 
process: 

The Clinger-Cohen Act of 1996 (CCA)

The Paperwork Reduction Act of 1995 (PRA)

The Federal Acquisition Streamlining Act of 1994 (FASA)

The Government Performance and Results Act of 1993 (GPRA)

The Chief Financial Officers Act of 1990 (CFO) 


Notes:	 Brief summaries of the legislative provisions are cited; readers should consult 
copies of the statutes themselves for actual language contained in the law. 

The phases of the IT investment process that are most related to each legislative 
provision follow each provision. The phase symbols are as follows: 

Selection phase --

Control phase --

Evaluation phase --

The Clinger-Cohen Act of 1996 (CCA) (formally the Information Technology 

Management Reform Act, Division E of Public Law 104-106) 

The Clinger-Cohen Act requires federal agencies to focus more on the results achieved 
through IT investments while streamlining the federal IT procurement process. Specifically 
this act introduces much more rigor and structure into how agencies approach the selection 
and management of IT projects. Among other things, the head of each agency is required to 
implement a process for maximizing the value and assessing and managing the risks of the 
agency's IT acquisitions. 

Specific sections of the Clinger-Cohen Act related to IT investments include: 
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CCA 5112(b) - The OMB Director is to promote and be responsible for improving 
the acquisition, use, and disposal of IT to improve the productivity, efficiency, and 
effectiveness of federal programs. 

CCA 5112(c) - At the same time the President submits the budget to the

Congress, the OMB Director is to submit a report to the Congress on the net

program performance benefits achieved as a result of agencies' major capital

investments in information systems and how the benefits relate to the achievement

of agency goals.


CCA 5112(c) - The OMB Director is to develop, as part of the budget process, a

process for analyzing, tracking, and evaluating the risks and results of all major

capital investments for information systems by the federal agencies. This process is

to cover the life of each system and include explicit criteria for analyzing the

projected and actual costs, benefits, and risks associated with the investments.


CCA 5113(b)(1) - The OMB Director shall evaluate the IRM practices of executive

agencies with respect to the performance and results of IT investments.

(b)(4) - The Director shall implement periodic reviews of selected information resources

management activities of the executive agencies through the budget process.


CCA 5113(b)(5) - Specific actions that may be taken by the Director of OMB to

enforce agency accountability for its information resources management and

investments made in information technology include (1) recommending increases

or reductions in the agency's IRM budget, (2) using administrative controls to

restrict the availability of agency funds, and (3) designating an executive agent to

contract with private sources for the agency's management and acquisition of

information technology. 
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CCA 5122 - Agency heads are to design and implement a process for

maximizing the value and assessing and managing the risks of their IT

acquisitions; the process (among other things) is to provide for the selection of

investments using minimum criteria on whether to undertake an investment

(including quantitatively expressed projected net, risk-adjusted return on investment, and

specific quantitative and qualitative criteria for comparing and prioritizing

alternative information systems projects) and to provide a means for senior

management to obtain timely information regarding progress (at established

milestones) in terms of cost, capability of the system to meet requirements,

timeliness, and quality. 


CCA 5122(b)(2) - The IT investment process of executive agencies is to be

integrated with the processes for making budget, financial, and program

management decisions.


CCA 5123(3) - Agency heads shall ensure that performance measurements are

prescribed for IT used by or to be acquired for the agency; the performance measurements

are to measure how well the IT supports agency programs.


CCA 5123(5) - Agency heads are to analyze the missions of the agency and,

based on the analysis, revise the agency's mission-related and administrative

processes (as appropriate) before making significant investments in IT used to

support those missions.


CCA 5125(b)(1) - The agency CIO is responsible for providing advice and other

assistance to agency heads and other senior managers to ensure that IT is

acquired and information resources are managed for the agency in a manner that

implements the policies and procedures of this act, consistent with the Paperwork

Reduction Act, and the priorities of the agency head.


CCA 5125(b)(2) - The agency CIO is responsible for developing, maintaining, and

facilitating the implementation of a sound and integrated IT architecture for the

agency; the architecture is an integrated framework for evolving or maintaining

existing IT and acquiring new IT to achieve the agency's strategic and IRM goals.
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CCA 5125(c)(2) - The agency CIO is to monitor the performance of IT programs 
of the agency, evaluate the performance of those programs on the basis of 
applicable performance measures, and advise the agency head regarding whether 
to continue, modify, or terminate the program or project. 

CCA 5126 - The agency head, in consultation with the CIO and Chief Financial 
Officer (or comparable official) is to establish policies and procedures that (1) 
ensure that accounting, financial, and asset management systems and other 
information systems are designed, developed, maintained, and used effectively to 
provide financial or program performance data for the agency's financial 
statements; (2) ensure that financial and related program performance data are 
provided on a reliable, consistent, and timely basis to agency financial 
management systems; and (3) ensure that the financial statements support the 
assessment and revision of agency processes and performance measurement. 

CCA 5127 - The agency head shall identify in the agency's IRM plan (required by 
PRA) major IT acquisition programs, or phase or increment of such program, 
that has significantly deviated from the cost, performance, or schedule goals 
established for the program. 

CCA 5202 - The head of the agency should, to the maximum extent practicable, 
use modular contracting for the acquisition of major information technology 
systems. (This section also describes key characteristics of "modular contracting," 
including (1) that the system be acquired in successive acquisitions of 
interoperable increments complying with common or commercially accepted IT 
standards, (2) that contracts should be awarded within 180 days after the date on 
which the solicitation is issued, and (3) the information technology should be 
delivered within 18 months after the date on which the solicitation resulting in 
award of the contract was issued.) 
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Paperwork Reduction Act of 1995 (PRA) 

(Public Law 104-13) 

The Paperwork Reduction Act of 1995 (PRA) is the "umbrella" IT legislation for the federal

government, with other statutes elaborating on the goals contained within PRA. PRA

requires agencies to use information resources to improve the efficiency and effectiveness of

their operations and fulfillment of their missions.


Specific sections of PRA related to IT investments include:


PRA 44 USC 3502(7) - Definition of IRM: the process of managing information resources to

accomplish agency missions and improve agency performance.


PRA 44 USC 3506(a)(4) - Agency program officials, in consultation with the Chief

Information Officer and Chief Financial Officer (or comparable official), are to define

program information needs and develop strategies, systems, and capabilities to

meet those needs.


PRA 44 USC 3506(b)(2) - Each agency is to develop and maintain a strategic IRM plan on

how IRM activities help accomplish agency missions (the plan is to include plans

for reducing information burdens imposed on the public, for enhancing public

access to and dissemination of government information, and for meeting the

information technology needs of the government).


PRA 44 USC 3506(b)(3)(A) - each agency is to maintain an ongoing process to ensure that

IRM operations and decisions are integrated with organizational planning, budget,

financial management, human resources management, and program decisions.


PRA 44 USC 3506(b)(3)(C) - agencies are to establish goals for IRM to improve the

productivity, efficiency, and effectiveness of agency operations and methods for

measuring progress in achieving the goals.
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PRA 44 USC 3506(h)(5) - Agencies are to maximize the value and assess and manage the

risks of major information system initiatives through a process that (a) integrates

budget, financial, and program management decisions and (b) is used to select,

control, and evaluate the results of the initiatives.


PRA 44 USC 3514(a)(2)(D) - the OMB Director is to provide an annual report to the

Congress on (among other things) the extent to which agencies have improved program

performance and the accomplishment of agency missions through IRM.


Government Performance and Results Act of 1993 (GPRA) 

(Public Law 103-62) 

GPRA requires agencies to set goals, measure performance, and report on their 
accomplishments. As such, an agency's IT investments should directly support the 
accomplishment of these goals 

The specific sections of GPRA related to IT investments include: 

GPRA 5 USC 306 - By September 30, 1997, agency heads are to submit to OMB and the 
Congress a strategic plan for their program activities, including a comprehensive 
mission statement covering major agency functions and operations. 

GPRA 31 USC 1115 - Starting with fiscal year 1999, agencies are to prepare annual 
performance plans covering each program activity set forth in the budget. The plans are to 
establish performance goals in objective, quantifiable, and measurable form and performance 
indicators to be used in measuring relevant outputs, service levels, and outcomes of each 
program activity. 
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GPRA 31 USC 1116 - No later than March 31, 2000, and annually thereafter, agency heads are 
to prepare and submit to the President and the Congress program performance reports 
setting forth performance indicators and comparing actual program performance against the 
performance goals. 

The Federal Acquisition Streamlining Act of 1994 (FASA) 

(Public Law 103-355) 

Title V of FASA requires agencies to define cost, schedule, and performance goals 

for federal acquisition programs (to include IT projects) and monitor these 

programs to ensure that they remain within prescribed tolerances. If a program falls out of

tolerance, FASA requires the agency head to review, take necessary actions, and, if

necessary, terminate the program.


Specific sections of FASA related to IT investments include:


FASA 10 USC 2220 - The Secretary of Defense shall approve or define the cost,

performance, or schedule goals for major defense acquisition programs and for

each phase of the acquisition cycle; whenever the Secretary determines that major

defense acquisition programs are not achieving, on average, 90 percent of the

cost, performance, and schedule goals established, the Secretary shall ensure that

there is timely review of the program and identify suitable actions (including

termination) to be taken with respect to the program.


FASA 41 USC 263 - The head of each executive agency shall approve or define

the cost, performance, and schedule goals for major agency acquisition programs

(congressional policy is that each agency should achieve, on average, 90 percent

of the cost and schedule goals established for major and non-major programs of

the agency without reducing the performance or capabilities of the items being

acquired); whenever necessary to implement the congressional policy,

agency heads are to determine whether there is a continuing need for the

programs that are significantly behind schedule, over budget, or not in compliance

with the performance or capability requirements and identify suitable actions,

including termination, to be taken.


88




Chief Financial Officers Act of 1990 (CFO) 

(Public Law 101-576) 

Having accurate financial data is critical to understanding the costs and 

assessing the returns on IT investments. The CFO Act focuses on the need to significantly

improve the financial management and reporting practices of the federal government


Specific sections of the CFO Act related to IT investments include:


CFO Act 31 USC 501 - Purpose statements: (1) provide for improvement, in

each agency of the federal government, of systems of accounting, financial

management, and internal controls to ensure the issuance of reliable financial

information and to deter fraud, waste, and abuse of government resources; and (2)

provide for the production of complete, reliable, timely, and consistent financial

information for use by the Executive Branch and the Congress in the financing,

management, and evaluation of federal programs.


CFO Act 31 USC 902(a)(3) - The agency Chief Financial Officer shall develop and

maintain an integrated agency accounting and financial management system,

including financial reporting and internal controls, that provides for (1) complete,

reliable, consistent, and timely information which is prepared on a uniform basis

and that is responsive to the financial information needs of agency management;

(2) the development and reporting of cost information; (3) the integration of

accounting and budgeting information; and (4) the systematic measurement of

performance.


EXECUTIVE BRANCH GUIDANCE 

In addition to these legislative provisions, OMB and the White House have also issued several

pieces of guidance related to the acquisition and management of information resources. This

executive branch guidance includes


OMB Circular A-11

OMB Circular A-94

OMB Circular A-109

OMB Circular A-123

OMB Circular A-127

OMB Circular A-130

Executive Order 13011 Sec. 2(b)(3)

OMB Memorandum M-97-02
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OMB Circular A-11 provides detailed instructions and guidance on the preparation and 
submission of agency budget requests and related materials, including program performance 
information. Part 2 of the Circular provides specific instructions on the preparation and 
submission of agency strategic plans, as required by GPRA. Part 3 provides guidance on the 
planning, budgeting, and acquisition management of major fixed assets and requires agencies 
to provide information on all major fixed asset projects included in their budget submissions 
to OMB. 

OMB Circular A-94 provides general guidance for conducting cost-benefit and 
cost-effectiveness analyses. This guidance serves as a checklist for determining whether an 
agency has considered and included all necessary elements for sound cost-benefit and 
cost-effectiveness analyses. The circular also provides specific guidance on the discount 
rates to be used in evaluating federal programs whose benefits and costs are distributed over 
time. 

OMB Circular A-109 establishes policies for acquiring major systems. Major systems are 
defined as those programs that are critical to fulfilling an agency mission, entail the 
allocation of relatively large resources, and warrant special management attention. Among 
other requirements, the circular requires that an agency acquiring a major system to (1) 
ensure that the system fulfills a mission need, (2) make appropriate trade-offs among 
investment costs, ownership costs, schedules, and performance characteristics, (3) ensure 
adequate system testing and evaluation, (4) accomplish system acquisition planning, built on 
an analysis of agency missions, (5) tailor an acquisition strategy for each program, (6) 
maintain a capability to predict, review, assess, negotiate, and monitor system life-cycle 
costs, and (7) assess cost, schedule, and performance experience against predictions for 
consideration at key decision points. 

OMB Circular A-123 provides guidance on establishing, assessing, correcting, and reporting 
on management and internal controls. Part II provides a definition of management controls 
and establishes guidance for designing management structures that help ensure 
accountability for results as federal agencies develop and execute strategies for implementing 
or reengineering agency programs and operations. 
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OMB Circular A-127 prescribes policies and standards for developing, operating, evaluating, 
and reporting on financial management systems. Part 6 of the circular lays out policy 
guidance for establishing governmentwide financial systems and compatible agency systems. 
Specifically, these systems are to provide complete, reliable, consistent, timely, and useful 
financial management information on federal government operations to enable central 
management agencies, individual operating agencies, divisions, bureaus, and other subunits to 
carry out their fiduciary responsibilities; deter fraud, waste, and abuse of federal government 
resources; and facilitate efficient and effective delivery of programs through relating financial 
consequences to program performance. Part 7 defines the specific requirements that 
financial management systems should have in place to meet the policy requirements 
established in part 6. 

OMB Circular No. A-130 provides uniform governmentwide information resources 
management policies as required by the Paperwork Reduction Act. Section 7 of the circular 
describes basic considerations and assumptions, while sections 8(a) and 8(b) describe 
information management policy and information systems and IT management policy, 
respectively. 

Section 8b(1)--Evaluation and Performance Measurement. Agencies are to promote the 
appropriate application of federal information resources by (1) seeking opportunities to 
improve the effectiveness and efficiency of government programs through work process 
redesign and the judicious application of information technology; (2) preparing and updating 
a cost-benefit analysis for each information system as necessary throughout its life cycle; (3) 
conducting cost-benefit analyses to support ongoing management oversight processes; and 
(4) conducting post-implementation reviews of information systems to validate estimated 
benefits and document effective management practices. 

8b(2)--Strategic Information Resources Management (IRM) Planning: Agencies are to 
establish and maintain (1) strategic information resources management planning that 
addresses how the management of information resources promotes the fulfillment of an 
agency's mission; (2) information planning that promotes the use of information throughout 
its life cycle to maximize the usefulness of the information, minimize the burden on the 
public, and preserve the appropriate integrity, availability, and confidentiality of information; 
and (3) operational information technology planning that links information technology to 
anticipated program and mission needs, reflects budget constraints, and forms the basis for 
budget requests. An agency's IRM planning is also to coordinate with other agency planning 
processes including strategic, human resources, and financial resources. 
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8b(3)--Information Systems Management Oversight: Agencies are to establish information

system management oversight mechanisms that (1) ensure that each information system

meets agency mission requirements; (2) provide for periodic review of information systems;

(3) ensure that the official who administers a program supported by an information system is

responsible and accountable for the management of that information system throughout its

life cycle; (4) provide for the appropriate training for users of federal information resources; 

(5) ensure that federal information system requirements do not unduly restrict the

prerogatives of state, local, and tribal governments; (6) ensure that major information

systems proceed in a timely fashion towards agreed-upon milestones in the information

system's life cycle, meet user requirements, and deliver intended benefits to the agency and

affected publics; and (7) ensure that financial management systems conform to the

requirements of OMB Circular A-127. 


8b(4)--Use of Information Resources: Agencies are to create and maintain

management and technical frameworks for using information resources that document

linkages between mission needs, information content, and information technology

capabilities. These frameworks should guide both strategic and operational IRM planning.

They should also address steps necessary to create an open systems environment.


Among other requirements, agencies are to (1) develop information systems in a manner that

facilitates necessary interoperability, application portability, and scalability of computerized

applications across networks of heterogeneous hardware, software, and communications

platforms, (2) ensure that improvements to existing information systems and the

development of planned information systems do not unnecessarily duplicate information

systems available within the same agency, from other agencies, or from the private sector,

and (3) establish a level of security for all information systems that is commensurate with

the risk and magnitude of the harm resulting from the loss, misuse, or unauthorized access to

or modification of the information contained in these information systems. 


8b(5)--Acquisition of Information Technology: Agencies are to acquire information

technology in a manner that makes use of full and open competition, that maximizes return

on investment, and that considers the need for accommodations of accessibility for

individuals with disabilities to the extent that needs for such access exist. In addition,

off-the-shelf software from commercial sources is to be acquired, unless the cost-

effectiveness of developing custom software to meet mission needs is clear and has been

documented. Finally, all information technology is to be acquired in accordance with OMB

Circular A-109, where appropriate. 
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Executive Order 13011, "Federal Information Technology," highlights the need for executive 
agencies to significantly improve the management of their information systems, including the 
acquisition of information technology, by implementing the relevant provisions of PRA, the 
Clinger-Cohen Act, and GPRA. Agencies are to refocus their information technology 
management to directly support their strategic missions, implement an investment review 
process that drives budget formulation and execution for information systems, and rethink 
and restructure the way they perform their functions before investing in information 
technology to support that work. Agency heads are to strengthen the quality and decisions 
of employing information resources to meet mission needs through integrated analysis, 
planning, budgeting, and evaluation processes. 

Section 2(b)2 makes agency heads responsible for establishing mission-based performance 
measures for information systems investments that are aligned with agency performance 
plans prepared pursuant to GPRA. Section 2(b)3 makes agency heads responsible for 
establishing agencywide and project-level management structures and processes that are 
responsible and accountable for managing, selecting, controlling, and evaluating investments 
in information systems. Agency heads also have the authority to terminate information 
systems when appropriate. 

OMB Memorandum M-97-02 "Funding Information Systems Investments": This memo 
establishes eight decision criteria that OMB will use, starting with fiscal year 1998 budget 
proposals, to evaluate major information system investments proposed for submission in the 
President's budget. The first four decision criteria describe criteria related specifically to 
capital planning. The fifth criterion establishes the critical link between planning and 
implementation--the information architecture--which aligns technology with mission goals. 
The last three criteria establish risk management principles that are intended to help provide 
assurance that the proposed investment will succeed. 
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APPENDIX I 

PROPOSED STRUCTURE FOR 

PRESENTING RESULTS 

The following reporting structure is based on a previously completed evaluation of one 
organization's IT investment decision-making. 

STRENGTHS WEAKNESSES 

OVERALL 

Implemented partial investment management 
process: 

• Created IRB and executive involvement 
• Established investment decision criteria 
• Started post-implementation reviews 

Plans established to address remaining 
investment process elements. 

Significance: A foundation has been put in 
place for a complete investment process. 

Meager evidence of business results from 
past and existing IT investments. 

Critical flaws in implementation still exist: 

• lack of quality data used in investment 
decisions 

• inadequate quantitative metrics (ROI, 
benefit/cost, and risk analysis) 

• low proportion of post-implementation 
reviews to new investments 

• lack of smaller, more manageable project-
level investment controls 

• inadequate tradeoffs of maintenance of 
existing systems to new investments 

Process is not institutionalized. 

Significance: Until process is complete, 
congressional funding of IT capital 
investment faces unnecessary risks. Until 
institutionalized, investment management 
will be sporadic and variable in character 
across a massive IT modernization 
program. 
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STRENGTHS WEAKNESSES 

SELECTION 

Good start on criteria, includes right 
categories for decision criteria (cost, risk, 
benefit) and requirements for business case 
and benefit/cost analyses. 

Significance: Ensuring a more 
comprehensive analysis of projects than used 
in the past. 

Have involved executive management team, 
including field representatives and 
departmental executives. 

Significance: Selected top-level management 
is engaged and learning from using an 
investment-oriented, decision-making 
approach. 

IRB is meeting frequently and making 
decisions. 

Significance: IRB is becoming a visible 
decision-making entity with vested authority 
and responsibility for IT investment 
decisions. 

All modernization projects placed under a 
single authority. 

Significance: Single focal point for 
accountability for resource allocations of 
capital IT investments. 

Few current IT investments have the 
minimal data requirements (ROI, 
benefit/cost, risk analysis). 

Significance: Poor quality information is 
producing poor quality decisions; 
acceptance of unjustified projects and 
misjudging of project costs, benefits, and 
risks. 

Project-level cost and benefit data, in 
many cases, do not exist. 

Significance: Perception of control does 
not match reality (large-size projects create 
risk and instability). 

Heavy reliance on qualitative, judgmental 
data and analysis at the expense of more 
quantitative measures, especially ROI. 

Significance: Decisions are weighted more 
toward personal judgments without 
adequate consideration of critical, 
objective, independently verifiable facts 
about measurable mission impact. 

Inadequate tradeoffs among maintenance 
and new development projects. 

Significance: Inefficient allocation of 
resources. 

= key deficiencies 
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STRENGTHS WEAKNESSES 

CONTROL 

Assessments of cost, schedule, and 
performance are being made through program 
control meetings. 

Significance: Mechanism in place to engage 
program sponsors on status of technology 
modernization projects. 

Targeting go/no-go decisions at different 
stages of project life-cycle. 

Significance: Regular evaluations of cost, 
schedule, and some performance at critical 
project milestones. 

Consideration of internal and external audit 
findings. 

Significance: Attempts being made to be 
responsive to technical and managerial 
problems key to long-term improvement. 

IT projects remain too large in size and 
scope. 

Significance: Increases cost and schedule 
risks beyond existing management and 
technical capabilities of the organization. 

More rigor needed in decisions being made 
at critical milestones ("tight gates" with no 
exceptions). 

Significance: Some projects allowed to 
proceed despite limitations in quality of 
analysis. 

Lack of systematic risk management 
processes. 

Significance: Organization taking risks 
beyond capability to address or manage 
them. 

Better coordination needed between BPR 
efforts and IT investment process. 

Significance: Business line reengineering 
efforts are not aligned with major 
modernization components which raises 
questions about long-term process 
improvement. 
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STRENGTHS WEAKNESSES 

EVALUATION 

Post-implementation review approach has 
been revised and is being used on projects. 

Significance: Provides an evaluation 
mechanism to compare expected results with 
actual outcomes. 

Two post-implementation reviews now 
complete, with four more scheduled for near-
term completion. 

Significance: Creating factual, verifiable 
milestone evidence on results of IT 
investments. 

Initial efforts being made to learn from post-
implementation reviews. 

Significance: Beginning to show propensity 
to start learning from past mistakes. 

Lack of proportional management 
attention and emphasis on completing 
post-implementation reviews, despite 
having already made heavy existing and 
new investments. 

Significance: Track record does not exist 
to justify new large-scale IT investments. 

Complete evaluations (cost, schedule, AND 
completion performance) not being used at 
each project milestone. 

Significance: Systems being deployed with 
incomplete evidence on costs versus 
benefits. 

Learning not widespread or quickly 
translated into revised decision-making 
processes. 

Significance: Slow learning rate equals 
slow improvement rate. 

= key deficiencies 
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APPENDIX II 

EXAMPLE OF ONE ORGANIZATION'S CRITERIA 

FOR COMPARING AND RANKING PROJECTS 

A. RISK (relative weight = 20 points) This category measures the risk resulting from 
uncertainty. The more risk carried by the project or system, the lower the score (except 
for the risk of not doing the project). 

A.1. Schedule Risk (4 of 20 points) Evaluate the probability this project can be 
completed on schedule. Score from zero to four points based on where the project best 
fits on a scale from very risky to low risk. Key characteristics of both ends of the scale 
are as follows: 

Zero Points: Very risky. Execution of project is likely to slip; acquisition strategy 
indicates contract may not be awarded in time to meet schedule or obligate budget 
year dollars. Project staff is limited in size and/or experience and project is complex. 
An accelerated project schedule was imposed rather than developed from project 
planning. 

Four Points: Low risk. Execution of project is not likely to slip; acquisition strategy 
should result in timely contract award such that funds can be obligated as planned. 
Adequate project staff is available and has requisite experience to execute the project; 
project is not complex. Project schedule has not been accelerated to meet artificial 
deadlines. 

A.2. Cost Sensitivity. (4 of 20 points) Evaluate the sensitivity or quality of the cost 
estimates. Score from zero to four points based on the scale described below. 

Zero Points: Very risky. Project is complex and cost estimates appear to require 
additional refinement. Software development is required and represents more than 50 
percent of the predicated cost. 

Four Points: Low risk. Cost estimates are well supported. Little software 
development required or a software cost estimating technique has been used to 
produce a reasonably reliable cost estimate. 
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A.3. Technical Risk. (4 of 20 points) Evaluate the risk to complete the system from a 
technical point of view. Score from zero to four points based on the scale described 
below. 

Zero Points: Very risky. Hardware and/or software solution does not conform to 
organization's technical architecture and/or there is little or no experience with this 
technology in the organization. Hardware, software, or support is not now available 
commercially and requires development specifically for the organization. 

Four Points: Low risk. Planned hardware and software conform to organization's 
technical architecture and there is successful experience in using this technology in the 
organization. Hardware, software, and support are commercially available and do not 
have to be developed for use in the organization. 

A.4. Organizational Risk. (4 of 20 points) Assess the risk that the proposed system 
will fail due to organizational disruption. Score from zero to four points based on the 
scale described below. 

Zero Points: Very risky. System implementation requires significant organizational 
change, process redesign and/or people's jobs to be done differently and the project is 
not proactively seeking to mitigate this risk. 

Four Points: Low risk. System has little impact on the organization or the project is 
mitigating this risk through training and/or investment in a business process redesign 
effort which builds commitment to the system. 

A.5. Risk of Not Doing It. (4 of 20 points) Assess the risk to the organization of not 
proceeding with this project. Score from zero to four points based on the scale described 
below. 

Zero Points: Low risk. This in a incremental improvement to an existing system. The 
impact of this system can be achieved by other means. 

Four Points: Very risky. This system is important to provide future opportunities for 
cost savings and/or much improved customer service. If this system is not built or is 
delayed for a year, the organization will probably fail to meet customer demands in the 
near future. 
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B. ORGANIZATIONAL IMPACT (relative weight = 10 points) Measures the impact 
on organizational personnel of the system. The more favorable the impact on the 
organization the higher its score. 

B.1. Personnel and Training. (3 of 10 points) Assess the impact of the system on the 
knowledge, skill, and training of organizational personnel if the system in implemented. 
Score from zero to three based on the scale below. 

Zero Points: System is likely to require significant new skills to operate and support 
and the project does not appear to mitigate this impact through appropriate training, 
changes in rating qualifications, etc. 

Three Points: System is an improvement to an existing system and will require 
relatively little new skill and/or knowledge to operate or support. If it is a new system, 
it will introduce valuable new skills and knowledge to the organization and the project 
will mitigate any adverse impact through appropriate training, planning for rating 
qualification changes, etc. 

B.2. Scope of Beneficiaries/ Cross-Functional. (4 of 10 points) Assess a higher 
score (zero to four) the broader the scope of beneficiaries. 

Zero Points: Limited number of beneficiaries. This system will be used by only one 
office in headquarters, a single area, or district. Not a cross-functional system. 

Four Points: System is cross-functional and serves a number of offices, areas, and/or 
districts. System will be used by a large number of organizational units. System will 
be used by the public. 

B.3. Quality of Work Life. (3 of 10 points) Measures the improvement in quality of 
work life expected for the systems. Score higher (zero to three points) the more work 
life improvement is expected. 

Zero Points: Little if any positive impact on the quality of work life. System may 
increase the work required (e.g., additional data entry). 

Three Points: Positive contribution to the quality of work life will clearly result. For 
example, the system will improve medical care for dependents or allow a job to be 
done much faster such that job satisfaction will increase. 
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C. MISSION EFFECTIVENESS (relative weight = 20 points) Measures the impact 
of the system on both external and internal customers. It is a measure of the system's 
ability to improve the performance of support or operational programs. This 
improvement should be measured in quantitative terms, but not in dollars. The economic 
(dollar) impact is captured in the benefit/cost ratio. However, the same benefits might be 
measured here in a different manner. For example, improvements might be expressed in 
terms of accomplishing a task sooner (hours or minutes), delivering a service with fewer 
mistakes, increasing the availability of a computer system for customer use (hours per 
month saved in time for system backups), or a number of similar terms. The more the 
project or system improves mission effectiveness the higher the score. 

C.1. Improve Internal Program Services. (10 of 20 points). Assess the expected 
improvement in service to internal customers. For example the system might improve the 
timeliness of financial reporting throughout the organization. Score (zero to ten) higher, 
the more that service will be improved in response to a problem expressed by users of 
the service. 

Zero Points: System does not appear to meet a problem defined by an internal 
customer. Little improvement in important customer service criteria, such as 
timeliness, quality, or availability is expected. An improvement is described but not 
quantified. 

Ten Points: A significant improvement expected in areas such as timeliness, quality, or 
availability, and the improvement is quantified. The improvement also addresses an 
important problem or area of service improvement defined by the customer. 

C.2. Improved Service to the Public. (10 of 20 points). Assess the expected 
improvement in service to the public. Score (zero to ten) higher, the more improvement 
is anticipated in response to a requirement defined by the public. 

Zero Points: System appears to provide little or no direct improvement in service to 
the public. Systems may make a small improvement in timeliness, quality, or 
availability, but there is no documented need for such an improvement. The 
improvement is not quantified. 

Ten Points: System significantly improves service to the public in a mission where 
need is demonstrated or provides a new type of service to meet changing customer 
demands. The improvement is quantified. 
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D. STRATEGIC ALIGNMENT. (relative weight = 25 points) Measures to what 
extent the proposed investment supports strategic organizational objectives. Scoring is 
based primarily on explicit documentation of the need for the IRM system in planning 
documents. The more the project or system is aligned with program/strategic goals, the 
higher the score. 

D.1. Business Model. (7 of 25 points). Assess the degree of alignment with the 
organization's business model. 

Zero Points: Proposed project or system does not support organizational 
products/services or processes identified in the business model. 

One to Four Points: Proposed system is specifically mentioned in the 5-year IRM plan 
and supports organizational products/services or processes identified in the business 
model. (Score one to two points if the system supports products/services or processes 
in the business model, but is not listed in the 5-year IRM plan.) 

Five to Seven Points: Proposed system is specifically mentioned in the 5-year IRM plan 
and supports products/services or processes identified in the business model, and the 
project has been coordinated with all offices identified by the model for the respective 
processes the system supports. 

D.2. Level of Interest. (12 of 25 points). Assess the level of interest by senior 
managers (at agency and departmental level) and/or the Congress. Score (zero to twelve) 
higher the greater the level of interest. 

Zero Points: No expressed support for this system by senior managers or the 
Congress. 

Twelve Points: System has strong support from the Congress, departmental senior 
managers, and/or the head of the agency. System is specifically mentioned in 
determinations. 

D.3. Business Process Redesign. (6 of 25 points). Assess the degree this system 
enables the organization to do business in a better way. Score (zero to six) higher the 
greater the expected improvement. 

Zero Points: This system automates an existing business process with little 
improvement of the process (i.e., helps to do the same thing faster). 

Six Points: System enables a significant improvement in the way business is 
conducted. 
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E. BENEFIT-COST IMPACT(S) (relative weight = 25 points). Measures the value 
of the system in dollar terms. The system benefit/cost ration is the key indicator. This 
ration is developed using the standard benefit-cost guidance and spreadsheet promulgated 
by the organization. The standard guidance ensures all system studies include a common 
set of costs and approach benefits definition in a similar manner. The standard 
spreadsheet assists system sponsors in the benefit/cost calculation. The higher the 
benefit/cost ratio, the better the score. 

Zero Points: Any benefit/cost ratio less than one (i.e., costs exceed the benefits). 

One Point: Benefit/cost ratio of one. 

Five Points: Benefit/cost ratio of 1.5 to 1.75. 

Ten Points: Benefit/cost ratio of 1.76 to 1.99. 

Fifteen Points: Benefit/cost ratio of 2.0 to 2.99. 

Twenty Points: Benefit/cost ratio of 3.0 to 3.99. 

Twenty-five Points: Benefit/cost ratio of 4.0 or greater. 
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Glossary 

Activity: a named process, function, or task that occurs over time and has recognizable 
results. Activities use up resources to produce products and services. Activities combine 
to form business processes. 

Activity-Based Costing: a set of accounting methods used to identify and describe costs 
and required resources for activities within processes. 

Agency Capital Plan: document that identifies existing and proposed capital assets and 
that provides justification for new capital funding. Included in the capital plan should be 
a statement of the agency's strategic plan, a description of assets already owned by the 
agency or in procurement, an analysis detailing the performance gap between existing 
capabilities and the goals and objectives highlighted in the strategic plan, justification for 
new capital acquisitions proposed for funding, and other related information. 

Alignment: the degree of agreement, conformance, and consistency among 
organizational purpose, vision and values; structures, systems, and processes; and 
individual skills and behaviors. 

Annual Performance Plan: document, covering each program activity identified in an 
agency's budget, that describes the actions and goals that the organization will undertake 
during the year to work towards the long-term goals established in the organization's 
strategic plan. Specifically, the annual performance plan establishes the agency's 
performance goals for the year, describes strategies the agency will use to meet these 
goals, and identifies performance measures to measure or assess the relevant service 
levels, outcomes, or outputs that are to be achieved and to compare actual program 
results with the established performance goals. 

Annual Program Performance Report: report submitted with an agency's budget 
submission that compares actual agency performance to the annual goals established in 
the agency's annual performance plan. 

Baselining: obtaining data on the current process that provide the metrics against which 
to compare improvements and to use in benchmarking. 

Benchmark: a measurement or standard that serves as a point of reference by which 
process performance is measured. 

Benchmarking: a structured approach for identifying the best practices from industry 
and government, and comparing and adapting them to the organization's operations. Such 
an approach is aimed at identifying more efficient and effective processes for achieving 
intended results, and suggesting ambitious goals for program output, product/service 
quality, and process improvement. 
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Benefit: term used to indicate an advantage, profit, or gain attained by an individual or 
organization. 

Best Practices: the processes, practices, or systems identified in public and private 
organizations that performed exceptionally well and are widely recognized as improving a 
organization's performance and efficiency in specific areas. Successfully identifying and 
applying best practices can reduce business expenses and improve organizational 
efficiency. 

Business Case: a structured proposal for business improvement that functions as a 
decision package for organizational decision-makers. A business case includes an analysis 
of business process performance and associated needs or problems, proposed alternative 
solutions, assumptions, constraints, and a risk-adjusted cost-benefit analysis. 

Business Process: a collection of related, structured activities--a chain of events--that 
produce a specific service or product for a particular customer or customers. 

Business Process Reengineering: in government, a systematic disciplined improvement 
approach that critically examines, rethinks, and redesigns mission-delivery processes and 
subprocesses within a process management approach. In a political environment, the 
approach achieves radical mission performance gains in meeting customer and 
stakeholder needs and expectations. 

Business Vision: description of what senior management wants to achieve with the 
organization in the future. Business vision usually refers to the medium to long term and 
is often expressed in terms of a series of objectives. 

Capital Asset: Tangible property, including durable goods, equipment, buildings, 
installations, and land. 

Cost/benefit Analysis: a technique used to compare the various costs associated with 
an investment with the benefits that it proposes to return. Both tangible and intangible 
factors should be addressed and accounted for. 

Customer: groups or individuals who have a business relationship with the organization-
those who receive and use or are directly affected by the products and services of the 
organization. Customers include direct recipients of products and services, internal 
customers who produce services and products for final recipients, and other organizations 
and entities that interact with an organization to produce products and services. 

Cycle Time: the time that elapses from the beginning to the end of a process or 
subprocess. 
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Decision Criteria: documented set of factors that are used to examine and compare the 
costs, risks, and benefits of various IT projects and systems. These decision criteria 
consist of (1) screening criteria, which are used to identify whether new projects meet 
initial acceptance requirements and ensure that the project is reviewed at the most 
appropriate organizational level, and (2) criteria for assessing and ranking all projects. 
These ranking criteria weigh and compare the relative costs, risks, and benefits of each 
project against all other projects. 

Discount Rate: The interest rate used in calculating the present value of expected yearly 
benefits and costs. 

Discount Factor: The factor that translates expected benefits or costs in any given 
future year into present value terms. The discount factor is equal to 1/(1 + i)t where i is 
the interest rate and t is the number of years from the date of initiation for the program 
or policy until the given future year. 

Financial System: an information system, comprised of one or more applications, that 
is used for any of the following: collecting, processing, maintaining, transmitting, and 
reporting data about financial events; supporting financial planning or budgeting activities; 
accumulating and reporting cost information; or supporting the preparation of financial 
statements. 

Information Engineering: an approach to planning, analyzing, designing, and 
developing an information system with an enterprisewide perspective and an emphasis on 
data and architectures. 

Information Management: the planning, budgeting, manipulating, and controlling of 
information throughout its life cycle. 

Information Resources Management (IRM): the process of managing information 
resources to accomplish agency missions. This term encompasses information itself, as 
well as related resources, such as personnel, equipment, funds, and information 
technology. 

Information System: the organized collection, processing, transmission, and 
dissemination of information in accordance with defined procedures, whether automated 
or manual. Information systems include non-financial, financial, and mixed systems. 

Information Technology (IT): the hardware and software operated by an organization 
to accomplish a federal function, regardless of the technology involved (e.g., computers, 
telecommunications, etc.). 
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Information Technology Architecture: an integrated framework for evolving or 
maintaining existing IT and acquiring new IT to achieve the agency's strategic and IRM 
goals. A complete IT architecture should consist of both logical and technical 
components. The logical architecture provides the high-level description of the agency's 
mission, functional requirements, information requirements, system components, and 
information flows among the components. The technical architecture defines the specific 
IT standards and rules that will be used to implement the logical architecture. 

Intangible Benefit: benefits produced by an investment that are not immediately 
obvious and/or measurable. 

IT Investment Management Approach: an analytical framework for linking IT 
investment decisions to an organization's strategic objectives and business plans. The 
investment management approach consists of three phases--select, control and evaluate. 
Among other things, this management approach requires discipline, executive 
management involvement, accountability, and a focus on risks and returns using 
quantifiable measures. 

Investment Review Board (IRB): decision-making body, made up of senior program, 
financial, and information managers, that is responsible for making decisions about IT 
projects and systems, based on comparisons and trade-offs between competing projects 
and an emphasis on meeting mission needs and improving organizational performance. 

Life-cycle Cost: The overall estimated cost for a particular program alternative over the 
time period corresponding to the life of the program, including direct and indirect initial 
costs plus any periodic or continuing costs for operation and maintenance. 

Mixed System: an information system that supports both financial and 
non-financial functions. 

Model: a representation of a set of components of a process, system, or subject area. A 
model is generally developed for understanding, analysis, improvement, and/or 
replacement of the process. 

Modular Design: information system project design that breaks the development of a 
project into various pieces (modules) that each solve a specific part of the overall mission 
problem. These modules should be as narrow in scope and brief in duration as 
practicable. Such design minimizes the risk to an organization by delivering a net benefit 
that is separate from the development of other pieces. 
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Net Present Value (NPV): the future stream of benefits and costs converted into 
equivalent values today. This is done by assigning monetary values to benefits and costs, 
discounting future benefits and costs using an appropriate discount rate, and subtracting 
the sum total of discounted costs from the sum total of discounted benefits. 

Outcome: the ultimate, long-term, resulting effect--both expected and unexpected--of the 
customer's use or application of the organization's outputs. 

Performance Gap: the gap between what customers and stakeholders expect and what 
each process and related subprocesses produces in terms of quality, quantity, time, and 
cost of services and products. 

Performance Measurement: the process of developing measurable indicators that can 
be systematically tracked to assess progress made in achieving predetermined goals and 
using such indicators to assess progress in achieving these goals. 

Post-implementation Review (PIR): an evaluation tool that compares the conditions 
prior to the implementation of a project (as identified in the business case) with the 
actual results achieved by the project. 

Return on Investment (ROI): a figure of merit used to help make capital investment 
decisions. ROI is calculated by considering the annual benefit divided by the investment 
amount. 

Risk Analysis: a technique to identify and assess factors that may jeopardize the success 
of a project or achievement of a goal. This technique also helps define preventive 
measures to reduce the probability of these factors from occurring and identify 
countermeasures to successfully deal with these constraints when they develop. 

Sensitivity Analysis: analysis of how sensitive outcomes are to changes in the 
assumptions. The assumptions that deserve the most attention should depend largely on 
the dominant benefit and cost elements and the areas of greatest uncertainty of the 
program or process being analyzed. 

Stakeholder: an individual or group with an interest in the success of an organization in 
delivering intended results and maintaining the viability of the organization's products and 
services. Stakeholders influence programs, products, and services. Examples include 
congressional members and staff of relevant appropriations, authorizing, and oversight 
committees; representatives of central management and oversight entities such as OMB 
and GAO; and representatives of key interest groups, including those groups that 
represent the organization's customers and interested members of the public. 
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Strategic Plan: document used by an organization to align its organization and budget 
structure with organizational priorities, missions, and objectives. According to 
requirements of GPRA, a strategic plan should include a mission statement, a description 
of the agency's long-term goals and objectives, and strategies or means the agency plans 
to use to achieve these general goals and objectives. The strategic plan may also identify 
external factors that could affect achievement of long-term goals. 

Strategic Planning: a systematic method used by an organization to anticipate and 
adapt to expected changes. The IRM portion of strategic planning sets broad direction 
and goals for managing information and supporting delivery of services to customers and 
the public and identifies the major IRM activities to be undertaken to accomplish the 
desired agency mission and goals. 

Sunk Cost: a cost incurred in the past that will not be affected by any present or future 
decision. Sunk costs should be ignored in determining whether a new investment is 
worthwhile. 

Tangible Benefit: a benefit produced by an investment that is immediately obvious and 
measurable. 

Value-Added: those activities or steps that add to or change a product or service as it 
goes through a process; these are the activities or steps that customers view as important 
and necessary. 
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